

MILLENNIUM CHALLENGE CORPORATION**[MCC FR 16–007]****Notice of Quarterly Report (October 1, 2013—December 31, 2014)****AGENCY:** Millennium Challenge Corporation.**ACTION:** Notice.

SUMMARY: The Millennium Challenge Corporation (MCC) is reporting for the fiscal year (FY) quarters October 1, 2013 to December 31, 2014, on assistance provided under section 605 of the Millennium Challenge Act of 2003 (22 U.S.C. 7701 *et seq.*), as amended (the Act), and on transfers or allocations of funds to other federal agencies under section 619(b) of the Act. The following report will be made available to the public by publication in the **Federal Register** and on the Internet Web site of the MCC (www.mcc.gov) in accordance with section 612(b) of the Act.

Dated: October 5, 2016.

Sarah E. Fandell,*VP/General Counsel and Corporate Secretary, Millennium Challenge Corporation.*

As used in MCC's disclosures under section 605 of the Act:

- “Total Obligation” for listed Compacts includes both “Compact Implementation Funding” under section 609(g) of the Act as well as funding under section 605 of the Act.
- “Disbursements” are cash outlays rather than expenditures.
- “Measures” are the same Key Performance Indicators that MCC reports each quarter. The Key Performance Indicators may change over time to more accurately reflect compact implementation progress. The unit for these measures is “a number of” unless otherwise indicated.
- “Program Administration and Control” funds are used to pay items such as salaries, rent, and the cost of office equipment, as well as audit and oversight agent fees.

• “Pending Subsequent Reports” amounts represent disbursements made to the Compact permitted account that will be allocated to individual projects in subsequent quarters and reported as such in subsequent quarterly reports. The “Cumulative Disbursements” amount for “Pending Subsequent Reports” represents the balance of such outlays remaining at the end of the reporting period.

• Closed Compacts do not have any quarterly disbursements; however, they are included in the report if deobligations took place during the reporting period. Closed Compacts include: Armenia, Benin I, Burkina Faso, Cabo Verde I, El Salvador I, Georgia I, Ghana I, Honduras, Lesotho I, Madagascar, Mali, Mongolia I, Morocco I, Mozambique, Namibia, Nicaragua, Tanzania and Vanuatu.

• Unless otherwise indicated, all programs and projects were solicited.

605 ASSISTANCE—DISBURSEMENTS
[In United States dollars]

Entity provided assistance	Program/project name	Total obligation	FY 2014 Quarter 1	FY 2014 Quarter 2	FY 2014 Quarter 3	FY 2014 Quarter 4	FY 2015 Quarter 1	Cumulative disbursements
Burkina Faso	Agriculture Project	141,510,059	11,393,735	9,790,338	15,405,386	8,402,118	3,324,525	140,420,941
	Bright 2 School Project	26,840,570	0	0	0	0	0	26,840,570
	Land Tenure Project	58,434,615	3,975,944	5,654,577	7,801,917	9,865,824	3,447,221	58,244,614
	Monitoring and Evaluation	7,880,000	424,223	242,078	67,134	437,447	191,644	4,669,395
	Pending Subsequent Report	0	– 507,539	484,451	453,947	– 754,421	– 180,104	363,539
	Program Administration and Control	49,758,545	2,404,048	1,718,737	2,052,781	2,175,099	2,480,361	48,345,809
	Roads Project	194,530,681	13,041,011	24,609,125	31,397,256	29,573,406	17,544,857	193,891,857
	Total Burkina Faso	478,954,470	30,731,422	42,499,307	57,178,420	49,699,473	26,808,504	472,776,725
Cabo Verde II	Land Management For Investment Projects.	17,260,000	615,975	559,468	333,731	490,929	259,147	3,268,991
	Monitoring and Evaluation	1,390,000	566	– 1,481	10,220	11,150	10,735	36,765
	Pending Subsequent Report	0	69,969	– 62,154	22,752	– 11,104	6,032	25,495
	Program Administration and Control	7,850,000	258,835	349,255	320,156	343,206	270,631	2,841,607
	Water, Sanitation and Hygiene Project.	39,730,000	501,339	200,358	678,551	898,674	1,267,782	4,050,504
	Total Cabo Verde II	66,230,000	1,446,684	1,045,446	1,365,409	1,732,856	1,814,326	10,223,361
El Salvador II	Business Development Services	3,300,000	0	0	0	0	0	0
	Human Capital Project	900,000	0	0	0	0	0	0
	Infrastructure Project	1,500,000	0	0	0	0	0	0
	Monitoring and Evaluation	400,000	0	0	0	0	0	0
	Pending Subsequent Report	0	0	0	0	0	0	0
	Program Administration and Control	3,900,000	0	0	0	0	0	0
	Total El Salvador II	10,000,000	0	0	0	0	0	0
Georgia II	Education Project	76,500,000	44,290	159,933	140,131	1,294	331,945	677,594
	Monitoring and Evaluation	3,500,000	0	0	0	0	0	0
	Pending Subsequent Report	0	209,055	– 77,780	177,616	51,163	– 320,798	39,256
	Program Administration and Control	14,000,000	505,624	407,151	334,171	391,417	736,270	2,374,633
	Tertiary Education Project	30,000,000	431,731	388,954	199,789	1,463,627	1,532,985	4,017,085
	Vocational Education Project	16,000,000	0	0	0	0	69,300	69,300
	Total Georgia II	140,000,000	1,190,700	878,258	851,707	1,907,501	2,349,702	7,177,868
Ghana	Administrative	0	0	0	0	0	0	0
	Agriculture Project	188,731,530	– 407,393	0	407,393	– 180,293	0	188,731,530
	Infrastructure Project	0	0	0	0	0	0	0
	Monitoring and Evaluation	6,941,811	0	0	0	0	0	6,941,811
	Pending Subsequent Report	0	3,700,000	0	– 3,700,000	0	0	0
	Program Administration and Control	36,874,551	0	0	0	1	0	36,874,550
	Rural Development Project	76,030,565	0	0	0	127,291	0	76,030,565

605 ASSISTANCE—DISBURSEMENTS—Continued

[In United States dollars]

Entity provided assistance	Program/project name	Total obligation	FY 2014 Quarter 1	FY 2014 Quarter 2	FY 2014 Quarter 3	FY 2014 Quarter 4	FY 2015 Quarter 1	Cumulative disbursements
	Transportation Project	227,710,512	-3,292,608	0	3,292,608	53,000	0	227,710,512
	Total Ghana	536,288,969	0	0	0	0	0	536,288,968
Ghana II	Access to Electricity Project	700,000	0	0	0	0	0	0
	Energy Efficiency and Demand Side Management Project	0	0	0	0	0	0	0
	Financial and Operational Turn-around (Electricity Company of Ghana 1)	7,600,800	0	0	0	0	0	0
	Financial and Operational Turn-around (Northern Electricity Distribution Company)	3,529,000	0	0	0	0	0	0
	Financial and Operational Turn-around (Electricity Company of Ghana 2)	0	0	0	0	0	0	0
	Monitoring and Evaluation	1,510,000	0	0	0	0	0	0
	Pending Subsequent Report	0	0	0	0	0	0	0
	Power Generation Sector Improvement Project	4,854,800	0	0	0	0	0	0
	Program Administration and Control	7,455,400	0	0	0	0	0	0
	Regulatory Strengthening and Capacity Building Project	3,250,000	0	0	0	0	0	0
	Total Ghana II	28,900,000	0	0	0	0	0	0
Indonesia	Community Nutrition Project	129,500,000	5,335	36,978	181,792	253,944	11,822,595	34,759,317
	Green Prosperity Project	332,500,000	34,962	62,580	66,609	141,356	777,506	1,182,494
	Monitoring and Evaluation	12,200,000	0	0	0	0	720,664	720,664
	Pending Subsequent Report	0	317,285	-120,503	377,840	-174,359	256,222	729,754
	Procurement Modernization Project	50,000,000	351,912	341,260	471,128	816,074	1,925,931	4,009,914
	Program Administration and Control	75,800,000	1,402,143	1,512,095	1,954,049	2,499,064	2,322,534	13,595,118
	Total Indonesia	600,000,000	2,111,637	1,832,410	3,051,419	3,536,080	17,825,452	54,997,260
Jordan	Expansion of Wastewater Treatment Capacity	97,120,950	15,128,511	11,768,335	940,143	9,282,359	1,248,335	76,116,031
	Monitoring and Evaluation	2,809,894	21,610	28,847	219,805	21,662	21,675	375,783
	Pending Subsequent Report	0	-35,119	4,053	-5,097	23,043	3,021	34,447
	Program Administration and Control	19,650,805	386,135	467,561	429,410	490,247	575,135	4,326,590
	Wastewater Collection	66,989,225	3,532,261	2,768,093	3,419,241	5,502,460	4,992,258	32,752,377
	Water Network Restructuring and Rehabilitation	88,529,127	3,669,481	4,160,537	2,180,324	3,954,905	6,103,494	24,484,800
	Total Jordan	275,100,000	22,702,880	19,197,425	7,183,826	19,274,676	12,943,918	138,090,029
Lesotho	Capacity Building	0	0	0	0	0	0	0
	Civil/Legal Sector Support	0	0	0	0	0	0	0
	Health Sector Project	143,650,195	15,919,722	-753,987	23,881	0	0	143,650,195
	Land Tenure Project	0	0	0	0	0	0	0
	Monitoring and Evaluation	5,500,728	256,974	181,013	0	0	0	5,500,728
	Pending Subsequent Report	0	-199,501	1	-12,942	0	0	0
	Private Sector Development Project	24,162,433	1,986,028	0	0	0	0	24,162,433
	Procurement and Administration	0	0	0	0	0	0	0
	Program Administration and Control	34,918,925	2,188,853	101,302	-10,939	0	0	34,918,925
	Water Sector Project	149,813,612	14,004,878	-1	0	0	0	149,813,612
	Total Lesotho	358,045,892	34,156,953	-471,671	0	0	0	358,045,892
Malawi	Gender Integration Project	0	0	0	0	0	0	0
	Monitoring and Evaluation	6,960,100	35,880	143,520	0	0	1,131	186,464
	Natural Resource Management Project	28,026,000	213,866	91,018	379,585	300,685	10,819	995,972
	Pending Subsequent Report	0	248,392	-180,088	-11,041	45,236	-6,728	250,859
	Power Project	255,648,800	572,012	134,447	1,035,243	2,253,940	1,735,978	5,731,621
	Power Sector Reform Project	25,553,400	221,705	249,385	724,681	718,116	1,335,602	3,472,531
	Program Administration and Control	34,511,700	1,027,028	1,383,181	2,356,867	1,627,106	1,629,994	9,346,909
	Total Malawi	350,700,000	2,318,884	1,821,463	4,485,335	4,945,082	4,706,796	19,984,357
Mali	Alatona Irrigation Project	252,895,691	0	0	0	0	0	252,895,691
	Bamako-Senou Airport Improvement Project	143,371,915	0	0	0	-31,476	0	143,371,915
	Industrial Park Project	2,637,472	0	0	0	0	0	2,637,472
	Monitoring and Evaluation	1,688,026	0	0	0	0	0	1,688,027
	Pending Subsequent Report	0	0	0	0	0	0	0
	Program Administration and Control	35,003,642	0	0	0	0	0	35,003,642
	Total Mali	435,596,747	0	0	0	-31,476	0	435,596,747
Moldova	Monitoring and Evaluation	3,538,930	213,834	63,212	382,519	220,343	14,623	1,634,272

605 ASSISTANCE—DISBURSEMENTS—Continued
[In United States dollars]

Entity provided assistance	Program/project name	Total obligation	FY 2014 Quarter 1	FY 2014 Quarter 2	FY 2014 Quarter 3	FY 2014 Quarter 4	FY 2015 Quarter 1	Cumulative disbursements
	Pending Subsequent Report	0	– 118,059	199,517	810,446	– 293,684	– 594,765	134,081
	Program Administration and Control	23,247,668	1,223,387	813,895	832,821	836,381	905,775	13,680,202
	Road Rehabilitation Project	112,390,000	20,756,036	2,755,131	11,349,069	14,836,137	21,216,346	101,421,448
	Transition To High Value Agriculture Project	122,823,402	9,798,457	4,753,661	15,362,042	10,226,080	12,254,189	72,924,459
	Total Moldova	262,000,000	31,873,654	8,585,415	28,736,897	25,825,256	33,796,167	189,794,463
Mongolia	Energy and Environmental Project ..	40,420,819	275,302	14,282	17,246	0	0	40,420,819
	Health Project	41,873,775	3,261,083	18,608	0	0	0	41,873,776
	Monitoring and Evaluation	5,085,246	392,984	0	0	0	0	5,085,246
	Pending Subsequent Report	0	– 615,790	– 57,984	0	0	0	0
	Program Administration and Control	28,610,318	1,328,261	662,064	149,507	– 74,754	0	28,610,318
	Property Rights Project	28,543,830	318,125	20,212	0	0	0	28,543,830
	Rail Project	369,560	0	0	0	0	0	369,560
	Roads Project	74,775,867	6,147,460	4,236	0	0	0	74,775,867
	Vocational Education Project	49,322,727	111,456	17,530	0	0	0	49,322,727
	Total Mongolia	269,002,143	11,218,881	678,948	166,754	– 74,754	0	269,002,143
Morocco	Artisan and Fez Medina Project	84,019,666	15,726,838	– 323,055	329,816	0	0	84,019,666
	Enterprise Support Project	15,126,518	3,211	49	0	0	0	15,126,518
	Financial Accountability	0	0	0	0	0	0	0
	Financial Services Project	42,817,020	1,928,094	0	0	0	0	42,817,020
	Fruit Tree Productivity Project	324,163,440	30,388,407	1	0	0	0	323,369,991
	Monitoring and Evaluation	16,255,526	2,789,915	0	0	0	0	16,255,526
	Pending Subsequent Report	0	– 1,053,506	– 136,770	– 46,373	0	0	0
	Program Administration and Control	56,500,517	3,891,292	– 18	26,022	0	0	56,500,517
	Rural Development Project	0	0	0	0	0	0	0
	Small-Scale Fisheries Project	111,281,204	18,507,220	310,950	– 309,465	0	0	111,281,204
	Transportation Project	0	0	0	0	0	0	0
	Total Morocco	650,163,890	72,181,470	– 148,843	0	0	0	649,370,442
Mozambique	Farmer Income Support Project	18,857,349	1,855,435	19,893	0	0	0	18,857,349
	Land Tenure Project	39,466,421	3,668,233	– 31,999	0	0	0	39,466,421
	Monitoring and Evaluation	4,073,077	851,699	21,760	0	0	0	4,073,077
	Pending Subsequent Report	0	– 2,837,741	– 3,115,537	– 46,329	0	0	0
	Program Administration and Control	48,483,703	6,187,513	1,870,307	46,329	706,997	0	48,483,703
	Rehabilitation/Construction Of Roads Project	136,802,301	17,844,298	95,729	0	0	0	136,802,301
	Water Supply and Sanitation Project	200,221,661	23,300,256	2,150,510	0	0	0	200,221,661
	Total Mozambique	447,904,512	50,869,694	1,010,662	0	706,997	0	447,904,512
Namibia	Agriculture Project	51,439,139	3,092,659	4,301,409	3,858,573	2,064,357	2,237,463	50,029,275
	Education Project	141,886,916	12,286,634	8,956,394	9,803,025	13,032,538	4,370,143	137,237,213
	Monitoring and Evaluation	6,886,182	84,364	290,198	632,806	672,659	773,743	6,415,390
	Pending Subsequent Report	0	1,676,086	– 516,092	– 7,268,389	310,960	646,860	3,716,700
	Program Administration and Control	35,789,383	1,665,196	1,235,533	1,423,372	1,598,913	3,994,297	33,365,598
	Rural Development Project	0	0	0	0	0	0	0
	Tourism Project	68,475,842	4,619,357	5,669,962	11,283,451	10,496,386	6,288,359	65,464,315
	Total Namibia	304,477,463	23,424,296	19,937,405	19,732,839	28,175,814	18,310,864	296,228,491
Philippines	Community Development Grants Project	120,000,000	4,129,561	7,696,771	7,155,121	7,748,991	7,125,483	75,901,515
	KALAHI–CIDSS Project	0	0	0	0	0	0	0
	Monitoring and Evaluation	8,207,000	173,308	135,260	99,022	139,294	168,264	2,027,532
	Pending Subsequent Report	0	2,111,447	21,877	– 1,617,650	911,404	– 1,092,558	5,058,482
	Program Administration and Control	36,910,000	1,060,649	1,075,900	1,114,616	1,113,703	1,468,306	14,398,261
	Revenue Administration Reform Project	54,300,000	55,909	1,125,801	2,645,058	875,506	1,116,814	11,666,358
	Roads Project	214,493,000	7,517,140	3,797,637	8,678,866	16,632,689	10,530,412	95,566,371
	Total Philippines	433,910,000	15,048,013	13,853,246	18,075,033	27,421,587	19,316,721	204,618,519
Senegal	Demand Assessment	0	0	0	0	0	0	0
	Irrigation	170,341,171	8,082,655	16,444,544	19,022,475	12,166,091	15,456,116	100,655,919
	Land Tenure Project	0	0	0	0	0	0	0
	Monitoring and Evaluation	3,757,500	16,716	28,420	24,849	41,683	128,216	774,411
	Pending Subsequent Report	0	– 719,147	166,031	– 535,530	249,080	22,606	568,061
	Pre-Feasibility and Feasibility Analysis	0	0	0	0	0	0	0
	Program Administration and Control	41,188,830	1,212,154	1,243,739	1,768,298	1,290,872	1,433,630	20,493,819
	Roads Project	324,712,499	10,925,884	16,542,582	25,570,082	17,326,600	24,658,251	135,713,053
	Total Senegal	540,000,000	19,518,262	34,425,315	45,850,174	31,074,326	41,698,818	258,205,264

605 ASSISTANCE—DISBURSEMENTS—Continued

[In United States dollars]

Entity provided assistance	Program/project name	Total obligation	FY 2014 Quarter 1	FY 2014 Quarter 2	FY 2014 Quarter 3	FY 2014 Quarter 4	FY 2015 Quarter 1	Cumulative disbursements
Tanzania	Energy Sector Project	199,461,627	22,613,285	0	0	0	0	199,461,627
	Monitoring and Evaluation	4,632,363	387,554	0	0	0	0	4,632,363
	Pending Subsequent Report	0	0	0	0	0	0	0
	Program Administration and Control	30,480,760	1,631,748	10,372	0	0	0	30,480,760
	Transport Sector Project	405,402,512	44,755,778	0	0	0	0	405,402,512
	Water Sector Project	54,568,652	5,093,064	0	0	0	0	54,568,652
	Total Tanzania	694,545,914	74,481,428	10,372	0	0	0	694,545,914
Zambia	Infrastructure Project	0	0	0	0	0	0	0
	Monitoring and Evaluation	5,841,000	0	6,843	1,268	0	0	25,999
	Pending Subsequent Report	0	–17,617	18,233	58,777	6,634	7,788	110,436
	Program Administration and Control	38,823,951	1,716,377	1,050,630	1,612,473	1,673,344	1,928,332	10,096,838
	Water Supply and Sanitation Project	8,137,125	0	0	–1,324,821	0	1,205,107	8,017,411
	Water Supply, Sanitation and Drainage Project	301,955,564	62,473	80,042	173,719	529,434	322,397	1,456,503
	Total Zambia	354,757,640	1,761,233	1,155,748	521,417	2,209,413	3,463,624	19,707,186

605 ASSISTANCE—MEASURES

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Burkina Faso	Agriculture Development Project Objectives: Expanded productive use of land in order to increase the volume and value of agricultural production in Project Zones. BRIGHT II School Project Objectives: Increased primary school completion rates for girls.	Hectares of new perimeter development in Di. Responsible members of Water User Associations trained in the Sourou. Farmers trained ... Farmers who have applied improved practices as a result of training. Local water committees established and operational in the Comoé and Mouhoun. Basin Water Resources Development and Management Master Plan developed and validated. Hectares under improved practices as a result of training. Percent of girls regularly attending (90 percent attendance) BRIGHT II schools. Girls promotion rates to next grade in BRIGHT II schools. Percent of girls dropping out of school.	Hectares of new perimeter development in Di. Responsible members of Water User Associations trained in the Sourou. Farmers trained ... Farmers who have applied improved practices as a result of training. Local water committees established and operational in the Comoé and Mouhoun. Basin Water Resources Development and Management Master Plan developed and validated. Hectares under improved practices as a result of training. Percent of girls regularly attending (90 percent attendance) BRIGHT II schools. Girls promotion rates to next grade in BRIGHT II schools. Percent of girls dropping out of school.	Hectares of new perimeter development in Di. Responsible members of Water User Associations trained in the Sourou. Farmers trained ... Farmers who have applied improved practices as a result of training. Local water committees established and operational in the Comoé and Mouhoun. Basin Water Resources Development and Management Master Plan developed and validated. Hectares under improved practices as a result of training. Percent of girls regularly attending (90 percent attendance) BRIGHT II schools. Girls promotion rates to next grade in BRIGHT II schools. Percent of girls dropping out of school.	Hectares of new perimeter development in Di. Responsible members of Water User Associations trained in the Sourou. Farmers trained ... Farmers who have applied improved practices as a result of training. Local water committees established and operational in the Comoé and Mouhoun. Basin Water Resources Development and Management Master Plan developed and validated. Hectares under improved practices as a result of training. Percent of girls regularly attending (90 percent attendance) BRIGHT II schools. Girls promotion rates to next grade in BRIGHT II schools. Percent of girls dropping out of school.	

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Land Tenure Project Objectives: Increased investment in land and rural productivity through improved land tenure security and land management.	Percent of girls passing the annual Primary Certificate exam in BRIGHT II schools. Students enrolled in BRIGHT II schools (both girls and boys). Stakeholders trained. Rural hectares formalized in the new zone of Di, targeted under the Agriculture Development project. Land administration offices established or upgraded. Municipal buildings constructed. Rural land possession certificates approved by the local government. Land conflicts recorded in the 17 communes of phase I of the Rural Land Governance project. Land resolved in the 17 communes of Phase I of the Rural Land Governance project.	Percent of girls passing the annual Primary Certificate exam in BRIGHT II schools. Students enrolled in BRIGHT II schools (both girls and boys). Stakeholders trained. Rural hectares formalized in the new zone of Di, targeted under the Agriculture Development project. Land administration offices established or upgraded. Municipal buildings constructed. Rural and possession certificates approved by the local government. Land conflicts recorded in the 17 communes of phase I of the Rural Land Governance project. Land resolved in the 17 communes of Phase I of the Rural Land Governance project.	Percent of girls passing the annual Primary Certificate exam in BRIGHT II schools. Students enrolled in BRIGHT II schools (both girls and boys). Stakeholders trained. Rural hectares formalized in the new zone of Di, targeted under the Agriculture Development project. Land administration offices established or upgraded. Municipal buildings constructed. Rural land possession certificates approved by the local government. Land conflicts recorded in the 17 communes of phase I of the Rural Land Governance project. Land resolved in the 17 communes of Phase I of the Rural Land Governance project.	Percent of girls passing the annual Primary Certificate exam in BRIGHT II schools. Students enrolled in BRIGHT II schools (both girls and boys). Stakeholders trained. Rural hectares formalized in the new zone of Di, targeted under the Agriculture Development project. Land administration offices established or upgraded. Municipal buildings constructed. Rural land possession certificates approved by the local government. Land conflicts recorded in the 17 communes of phase I of the Rural Land Governance project. Land resolved in the 17 communes of Phase I of the Rural Land Governance project.	
	Roads Project Objectives: Enhanced access to markets through investments in the road network.	Periodic road maintenance coverage rate (for all funds) (percent). Kilometers of primary roads completed. Percent disbursed of road construction contracts (primary roads). Kilometers of rural roads completed. Percent disbursed of road construction contracts (rural roads).	Periodic road maintenance coverage rate (for all funds) (percent). Kilometers of primary roads completed. Percent disbursed of road construction contracts (primary roads). Kilometers of rural roads completed. Percent disbursed of road construction contracts (rural roads).	Periodic road maintenance coverage rate (for all funds) (percent). Kilometers of primary roads completed. Percent disbursed of road construction contracts (primary roads). Kilometers of rural roads completed. Percent disbursed of road construction contracts (rural roads).	Periodic road maintenance coverage rate (for all funds) (percent). Kilometers of primary roads completed. Percent disbursed of road construction contracts (primary roads). Kilometers of rural roads completed. Percent disbursed of road construction contracts (rural roads).	

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Cabo Verde II	Land Management for Investment Projects Objectives: Increased investments in and value of property; improved ease of doing business; increased investments and value added in tourism; increased employment.	Legal and regulatory reforms adopted. Field test of “Fieldwork Operations Manual” and methodology completed on Sal. Stakeholders receiving formal on-the-job training or technical assistance regarding roles, responsibilities or new technologies.	Legal and regulatory reforms adopted. Field test of “Fieldwork Operations Manual” and methodology completed on Sal. Stakeholders receiving formal on-the-job training or technical assistance regarding roles, responsibilities or new technologies.	Legal and regulatory reforms adopted. Field test of “Fieldwork Operations Manual” and methodology completed on Sal. Stakeholders receiving formal on-the-job training or technical assistance regarding roles, responsibilities or new technologies.	Legal and regulatory reforms adopted. Field test of “Fieldwork Operations Manual” and methodology completed on Sal. Stakeholders receiving formal on-the-job training or technical assistance regarding roles, responsibilities or new technologies.	Legal and regulatory reforms adopted. Field test of “Fieldwork Operations Manual” and methodology completed on Sal. Percent of targeted surface area on target island (Sal) incorporated into the Land Management Information and Transaction System (LMITS). Households in intervention island(s) of high tourism investment potential with land rights formalized through project. Parcels corrected or incorporated in land system. Land administration offices established or upgraded. Adoption of “Operations Manual” for the Rights and Boundaries Activity fieldwork in full force and effect.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Water, Sanitation, and Hygiene Project Objectives: Increased access to improved water and sanitation; reduced household costs for water; reduced incidence of waterborne disease; improved capital accumulation; increase productive government spending.	Value of implicit subsidy reduction (U.S. dollars). Operating cost coverage (percent). Service coverage by corporatized utilities (percent). Continuity of service (hours/day). Objective measure of water quality (percent). Non-revenue water for Multiple Municipal Utility/utilities (percent). Value of signed water and sanitation construction contracts. Percent disbursed of water and sanitation construction contracts. Strategic National Master Plan and Strategic Environmental and Social Assessment approved by appropriate authorities. Value of signed water and sanitation feasibility and design contracts. Percent disbursed of water and sanitation feasibility and design contracts. Percent disbursed of technical advisory services and training contracts in support of the Water, Sanitation and Hygiene Project. Value disbursed of Infrastructure Grant Facility Social Funds for disadvantaged groups and/or poor households.	Value of implicit subsidy reduction (U.S. dollars). Operating cost coverage (percent). Service coverage by corporatized utilities (percent). Continuity of service (hours/day). Objective measure of water quality (percent). Non-revenue water for Multiple Municipal Utility/utilities (percent). Value of signed water and sanitation construction contracts. Percent disbursed of water and sanitation construction contracts. Strategic National Master Plan and Strategic Environmental and Social Assessment approved by appropriate authorities. Value of signed water and sanitation feasibility and design contracts. Percent disbursed of water and sanitation feasibility and design contracts. Percent disbursed of technical advisory services and training contracts in support of the Water, Sanitation and Hygiene Project. Value disbursed of Infrastructure Grant Facility Social Funds for disadvantaged groups and/or poor households.	Value of implicit subsidy reduction (U.S. dollars). Operating cost coverage (percent). Service coverage by corporatized utilities (percent). Continuity of service (hours/day). Objective measure of water quality (percent). Non-revenue water for Multiple Municipal Utility/utilities (percent). Value of signed water and sanitation construction contracts. Percent disbursed of water and sanitation construction contracts. Strategic National Master Plan and Strategic Environmental and Social Assessment approved by appropriate authorities. Value of signed water and sanitation feasibility and design contracts. Percent disbursed of water and sanitation feasibility and design contracts. Percent disbursed of technical advisory services and training contracts in support of the Water, Sanitation and Hygiene Project. Value disbursed of Infrastructure Grant Facility Social Funds for disadvantaged groups and/or poor households.	Value of implicit subsidy reduction (U.S. dollars). Operating cost coverage (percent). Service coverage by corporatized utilities (percent). Continuity of service (hours/day). Objective measure of water quality (percent). Non-revenue water for Multiple Municipal Utility/utilities (percent). Value of signed water and sanitation construction contracts. Percent disbursed of water and sanitation construction contracts. Strategic National Master Plan and Strategic Environmental and Social Assessment approved by appropriate authorities. Value of signed water and sanitation feasibility and design contracts. Percent disbursed of water and sanitation feasibility and design contracts. Percent disbursed of technical advisory services and training contracts in support of the Water, Sanitation and Hygiene Project. Value disbursed of Infrastructure Grant Facility Social Funds for disadvantaged groups and/or poor households.	Value of implicit subsidy reduction (U.S. dollars). Operating cost coverage (percent). Service coverage by corporatized utilities (percent). Continuity of service (hours/day). Objective measure of water quality (percent). Non-revenue water for Multiple Municipal Utility/utilities (percent). Value of signed water and sanitation construction contracts. Percent disbursed of water and sanitation construction works contracts. Strategic National Master Plan and Strategic Environmental and Social Assessment approved by appropriate authorities. Value of signed water and sanitation feasibility and design contracts. Percent disbursed of water and sanitation feasibility and design contracts. Percent disbursed of technical advisory services and training contracts in support of the Water, Sanitation and Hygiene Project. Value disbursed of Infrastructure Grant Facility Social Funds for disadvantaged groups and/or poor households.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
		Value of all signed technical advisory services and training contracts in support of the Water, Sanitation and Hygiene Project.	Value of all signed technical advisory services and training contracts in support of the Water, Sanitation and Hygiene Project.			
El Salvador II	Business Development Services. Human Capital Project. Infrastructure Project.	Measures pending	Measures pending	Measures pending	Measures pending	Collection Ratio. Multiple municipal utilities staff per 1,000 potable water connections. Measures pending.
Georgia II	Education Project	Measures pending	Measures pending	Measures pending	Measures pending	Schools fully rehabilitated. Science labs installed and equipped. Percent disbursed of educational facility construction, rehabilitation, and equipping contracts. School-based professional development facilitators trained. School principals trained. Science, math, English, and information and communication technology teachers trained. Completion of teacher training design framework. International assessments completed Completion of pilot testing of national assessment instruments. Students participating in MCC-supported Technical Vocational Education and Training (TVET) programs. Industry co-investment in TVET provision.
	Vocational Education Project.	Measures pending	Measures pending	Measures pending	Measures pending	

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Tertiary Education Project.	Measures pending	Measures pending	Measures pending	Measures pending	Date first grant agreement is signed. Total grant outlays. Students enrolled in MCC-supported U.S. bachelor's programs. First cohort of students enter MCC-funded science, technology, engineering and math bachelor's program. Signing of partnership agreement between the Government of Georgia and university partner. Georgian partner university faculty members receiving training from U.S. partner institution.
Ghana II	Access to Electricity Project. Energy Efficiency and Demand Side Management Project. Power Generation Sector Improvement Project. Regulatory Strengthening and Capacity Building Project.	Measures pending	Measures pending	Measures pending	Measures pending	Measures pending.
Indonesia	Community Nutrition Project Objectives: Reduce and prevent low birth weight and childhood stunting and malnourishment of children in project areas, and to increase household income through cost savings, productivity growth and higher lifetime earnings. Service providers trained on infant and young child feeding.	Value of Generasi block grants funded. Service providers trained on infant and young child feeding.	Value of Generasi block grants funded. Service providers trained on infant and young child feeding.	Value of Generasi block grants funded. Service providers trained on infant and young child feeding.	Value of Generasi block grants funded. Service providers trained on infant and young child feeding.	Value of Generasi block grants funded. Service providers trained on mother, infant and young child feeding.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Communications Campaign design complete.	Communications Campaign design complete.	Communications Campaign design complete.	Communications Campaign design complete.	Communications Campaign design complete.	Date Communications Campaign design complete.
	Micro-nutrient packages delivered (Iron Folic) (millions).	Micro-nutrient packages delivered (Iron Folic) (millions).	Micro-nutrient packages delivered (Iron Folic) (millions).	Micro-nutrient packages delivered (Iron Folic) (millions).	Micro-nutrient packages delivered (Iron Folic) (millions).	Micro-nutrient packages delivered (Iron Folic).
		Micro-nutrient packages delivered (Taburia) (millions).	Micro-nutrient packages delivered (Taburia) (millions).	Micro-nutrient packages delivered (Taburia) (millions).	Micro-nutrient packages delivered (Taburia) (millions).	Micro-nutrient packages delivered (Taburia).
		Generasi proposals.	Generasi proposals.	Generasi proposals.	Generasi proposals.	
		Generasi facilitators trained on stunting and gender.	Generasi facilitators trained on stunting and gender.	Generasi facilitators trained on stunting and gender.	Generasi facilitators trained on stunting and gender.	
						Sanitation triggering events.
						Service providers trained on growth monitoring.
	Green Prosperity Project Objectives: Increase productivity and reduce reliance on fossil fuels by expanding renewable energy; and Increase productivity and reduce land-based greenhouse gas emissions by improving land use practices and management of natural resources.	Signed memorandum of understanding between the Indonesia accountable entity and districts.	Signed memorandum of understanding between the Indonesia accountable entity and districts.	Signed memorandum of understanding between the Indonesia accountable entity and districts.	Signed memorandum of understanding between the Indonesia accountable entity and districts.	Signed memorandum of understanding between the Indonesia accountable entity and districts.
		Green Knowledge work plan completed.	Green Knowledge work plan completed.	Green Knowledge work plan completed.	Green Knowledge work plan completed.	Green Knowledge work plan completed.
		Financial service provider partnerships established (loan agreement).	Financial service provider partnerships established (loan agreement).	Financial service provider partnerships established (loan agreement).	Financial service provider partnerships established (loan agreement).	
		Financial service provider partnerships established (grant partnerships).	Financial service provider partnerships established (grant partnerships).	Financial service provider partnerships established (grant partnerships).	Financial service provider partnerships established (grant partnerships).	
		Financial service provider partnerships established (grant managers).	Financial service provider partnerships established (grant managers).	Financial service provider partnerships established (grant managers).	Financial service provider partnerships established (grant managers).	
		Project financing approved by the Green Prosperity Finance Facility.	Project financing approved by the Green Prosperity Finance Facility.	Project financing approved by the Green Prosperity Finance Facility.	Project financing approved by the Green Prosperity Finance Facility.	
		Formal district adoption of guidelines for participatory village boundary setting.	Formal district adoption of guidelines for participatory village boundary setting.	Formal district adoption of guidelines for participatory village boundary setting.	Formal district adoption of guidelines for participatory village boundary setting.	
		Financial service provider partnerships established (implementing entity agreements).	Financial service provider partnerships established (implementing entity agreements).	Financial service provider partnerships established (implementing entity agreements).	Financial service provider partnerships established (implementing entity agreements).	

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
		Project funds disbursed by the Technical Assistance and Oversight Activity (percent).	Project funds disbursed by the Technical Assistance and Oversight Activity (percent).	Project funds disbursed by the Technical Assistance and Oversight Activity (percent).	Project funds disbursed by the Technical Assistance and Oversight Activity (percent).	Hectares targeted for improved practices for sustainable agriculture (including agro-forestry) as a result of Green Prosperity-funded projects and/or partnerships. Hectares targeted for protection through Green Prosperity-funded projects and/or partnerships. Additional capacity of renewable energy planned. Grant agreements approved by Green Prosperity Finance Facility. Villages assisted in participatory boundary setting. District land use, land cover, and permits and licenses inventories created. Proposals that receive project preparation support. Procurement management information system adopted (Phase I). Date the sustainable procurement policy National Action Plan endorsed. Date e-catalogue system established. Mentor visits conducted.
	Procurement Modernization Project Objectives: Achieve significant government expenditure savings on procured goods and services, while assuring their quality satisfies the public need, and to achieve the delivery of public services as planned.	Procurement management information system adopted. Creation of sustainable procurement policy National Action Plan. Framework agreements signed and catalogued. Procurement Service Unit staff trained. Creation of public private partnership standard bidding documents.	Procurement management information system adopted. Creation of sustainable procurement policy National Action Plan. Framework agreements signed and catalogued. Procurement Service Unit staff trained. Creation of public private partnership standard bidding documents.	Procurement management information system adopted. Creation of sustainable procurement policy National Action Plan. Framework agreements signed and catalogued. Procurement Service Unit staff trained. Creation of public private partnership standard bidding documents.	Procurement management information system adopted. Creation of sustainable procurement policy National Action Plan. Framework agreements signed and catalogued. Procurement Service Unit staff trained. Creation of public private partnership standard bidding documents.	

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Jordan	Expansion Of Wastewater Treatment Capacity Objectives: Increase the volume of treated wastewater available as a substitute for freshwater in agricultural use.	Treated wastewater used in agriculture (as a percent of all water used for irrigation in Northern and Middle Jordan Valley). Value disbursed of construction contracts; MCC contribution. Total engineering, procurement, and construction costs of As-Samra Expansion.	Treated wastewater used in agriculture (as a percent of all water used for irrigation in Northern and Middle Jordan Valley). Value disbursed of construction contracts; MCC contribution. Total engineering, procurement, and construction costs of As-Samra Expansion.	Treated wastewater used in agriculture (as a percent of all water used for irrigation in Northern and Middle Jordan Valley). Value disbursed of construction contracts; MCC contribution. Total engineering, procurement, and construction costs of As-Samra Expansion.	Treated wastewater used in agriculture (as a percent of all water used for irrigation in Northern and Middle Jordan Valley). Value disbursed of construction contracts; MCC contribution. Total engineering, procurement, and construction costs of As-Samra Expansion.	Hours of training conducted. Treated wastewater used in agriculture (as a percent of all water used for irrigation in Northern and Middle Jordan Valley). Value disbursed of construction contracts; MCC contribution. Total engineering, procurement, and construction costs of As-Samra Expansion.
	Wastewater Collection Objectives: Increase access to the wastewater network, increase the volume of wastewater collected and reduce the incidents of sewage overflow.	Sewer blockage events; annual. Volume of wastewater collected; (millions of cubic meters per year). Residential population connected to the sewer system (percent). Expand network (kilometers). Value disbursed of sanitation construction contracts.	Sewer blockage events; annual. Volume of wastewater collected; (millions of cubic meters per year). Residential population connected to the sewer system (percent). Expand network (kilometers). Value disbursed of sanitation construction contracts.	Sewer blockage events; annual. Volume of wastewater collected; (millions of cubic meters per year). Residential population connected to the sewer system (percent). Expand network (kilometers). Value disbursed of sanitation construction contracts.	Sewer blockage events; annual. Volume of wastewater collected; (millions of cubic meters per year). Residential population connected to the sewer system (percent). Expand network (kilometers). Value disbursed of sanitation construction contracts.	Sewer blockage events; annual. Volume of wastewater collected; (millions of cubic meters per year). Residential population connected to the sewer system (percent). Expand network (kilometers). Value disbursed of sanitation construction contracts.
	Water Network Restructuring and Rehabilitation Objectives: Reduce water losses, improve continuity of water service and improve overall efficiency and use of network water delivery leading to households substituting network water for costly alternatives.	Network water consumption per capita (residential and non-residential); liters/capita/day. Operating cost coverage—Water Authority Jordan Zarqa. Non-Revenue Water (percent). Continuity of Supply time; hours per week. Restructured and rehabilitated primary and secondary pipelines (kilometers). Restructured and rehabilitated tertiary pipelines (kilometers).	Network water consumption per capita (residential and non-residential); liters/capita/day. Operating cost coverage—Water Authority Jordan Zarqa. Non-Revenue Water (percent). Continuity of Supply time; hours per week. Restructured and rehabilitated primary and secondary pipelines (kilometers). Restructured and rehabilitated tertiary pipelines (kilometers).	Network water consumption per capita (residential and non-residential); liters/capita/day. Operating cost coverage—Water Authority Jordan Zarqa. Non-Revenue Water (percent). Continuity of Supply time; hours per week. Restructured and rehabilitated primary and secondary pipelines (kilometers). Restructured and rehabilitated tertiary pipelines (kilometers).	Network water consumption per capita (residential and non-residential); liters/capita/day. Operating cost coverage—Water Authority Jordan Zarqa. Non-Revenue Water (percent). Continuity of Supply time; hours per week. Restructured and rehabilitated primary and secondary pipelines (kilometers). Restructured and rehabilitated tertiary pipelines (kilometers).	Network water consumption per capita (residential and non-residential); liters/capita/day. Operating cost coverage—Water Authority Jordan Zarqa. Non-Revenue Water (percent). Continuity of Supply time; hours per week. Restructured and rehabilitated primary and secondary pipelines (kilometers). Restructured and rehabilitated tertiary pipelines (kilometers).

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Lesotho	Health Sector Project Objectives: Increase access to life-extending anti-retroviral treatment and essential health services by providing a sustainable delivery platform. Private Sector Development Project Objectives: Stimulate investment by improving access to credit, reducing transaction costs and increasing the participation of women in the economy.	Value disbursed of water construction contracts—Infrastructure Activity and Water Smart Homes Activity. National Aid Fund households with improved water and wastewater network. National Aid Fund households connected to the wastewater network as a result of the Water Smart Homes Activity. Deliveries conducted in health centers (percent). People with HIV still alive 12 months after initiation of treatment (percent). Tuberculosis notifications (per 100,000 population). Health centers equipped (percent). Physical completion of health center facilities (percent). Physical completion of Out-patient Departments (percent). Physical completion of the Botsabelo facilities (percent).	Value disbursed of water construction contracts—Infrastructure Activity and Water Smart Homes Activity. National Aid Fund households with improved water and wastewater network. National Aid Fund households connected to the wastewater network as a result of the Water Smart Homes Activity. Compact closed ..	Value disbursed of water construction contracts—Infrastructure Activity and Water Smart Homes Activity. National Aid Fund households with improved water and wastewater network. National Aid Fund households connected to the wastewater network as a result of the Water Smart Homes Activity. Compact closed ..	Value disbursed of water construction contracts—Infrastructure Activity and Water Smart Homes Activity. National Aid Fund households with improved water and wastewater network. National Aid Fund households connected to the wastewater network as a result of the Water Smart Homes Activity. Compact closed ..	Value disbursed of water construction contracts—Water Network Project. National Aid Fund households with improved water and wastewater network. National Aid Fund households connected to the wastewater network as a result of the Water Smart Homes Activity. Compact closed.
		Debit/smart cards issued. Bonds registered Change in time for property transactions (percent). Urban land parcels regularized and registered. Stakeholders trained. Time required to resolve commercial disputes (days). Cases filed at the commercial court.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Malawi	Water Sector Project Objectives: Improve the water supply for industrial and domestic needs, and enhance rural livelihoods through improved watershed management.	Women holding titles to land. People trained. Physical completion of Metolong water treatment works contract (percent). Households with provisions to connect to water networks. Non-revenue water (percent). Physical completion of Urban Water supply works contracts (percent). Ventilated improved pit latrines built. Water points constructed.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Natural Resource Management Project Objectives: Increase efficiency of hydropower generation.	Value of signed weed and sediment management activity contracts. Distribution of invasive aquatic species (cubic kilometers). Amount of weed harvested at Liwonde barrage (metric tons).	Value of signed weed and sediment management activity contracts. Distribution of invasive aquatic species (cubic kilometers). Amount of weed harvested at Liwonde barrage (metric tons).	Value of signed weed and sediment management activity contracts. Distribution of invasive aquatic species (cubic kilometers). Amount of weed harvested at Liwonde barrage (metric tons).	Value of signed weed and sediment management activity contracts. Distribution of invasive aquatic species (cubic kilometers). Amount of weed harvested at Liwonde barrage (metric tons).	Value of signed weed and sediment management activity contracts. Grant agreements in place with civil society and private sector service providers. Value of signed Environmental and Natural Resource Management & Social and Gender Assessment project contracts.
	Power Project Objectives: Improve the availability, reliability and quality of the power supply by increasing the throughput capacity and stability of the national electricity grid.	Percent disbursed of feasibility and design contracts. Average duration of outages/interruptions (hours). Average frequency of forced outages/Interruptions (ratio).	Percent disbursed of feasibility and design contracts. Average duration of outages/interruptions (hours). Average frequency of forced outages/Interruptions (ratio).	Percent disbursed of feasibility and design contracts. Average duration of outages/interruptions (hours). Average frequency of forced outages/Interruptions (ratio).	Percent disbursed of feasibility and design contracts. Average duration of outages/interruptions (hours). Average frequency of forced outages/Interruptions (ratio).	Percent disbursed of feasibility and design contracts.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Moldova	Power Sector Reform Project Objectives: Create an enabling environment for future expansion by strengthening sector institutions and enhancing regulation and governance of the sector.	Average frequency of forced outages/ Interruptions (ratio). Cost recovery ratio—operating expenses (percent). Debt- equity ratio Average creditor days.	Average frequency of forced outages/ Interruptions (ratio). Cost recovery ratio—operating expenses (percent). Debt- equity ratio Average collections period (days).	Average frequency of forced outages/ Interruptions (ratio). Cost recovery ratio—operating expenses (percent). Debt- equity ratio Average collections period (days).	 Cost recovery ratio—operating expenses (percent). Debt- equity ratio Average collections period (days).	Value of signed power infrastructure construction contracts.
	Road Rehabilitation Project Objectives: Enhance transportation conditions.	Tariff levels and schedules (U.S. cents/kilowatt hour). Reduced cost for road users. Average annual daily traffic. Road maintenance expenditure. Kilometers of roads completed. Percent of contracted roads works disbursed. Road safety training for children (number of children). Date Resettlement Action Plan completed. Trafficking in persons training participants.	Tariff levels and schedules (U.S. cents/kilowatt hour). Reduced cost for road users. Average annual daily traffic. Road maintenance expenditure. Kilometers of roads completed. Percent of contracted roads works disbursed. Road safety training for children (number of children). Date Resettlement Action Plan completed. Trafficking in persons training participants.	Tariff levels and schedules (U.S. cents/kilowatt hour). Reduced cost for road users. Average annual daily traffic. Road maintenance expenditure. Kilometers of roads completed. Percent of contracted roads works disbursed. Road safety training for children (number of children). Date Resettlement Action Plan completed. Trafficking in persons training participants.	Tariff levels and schedules (U.S. cents/kilowatt hour). Reduced cost for road users. Average annual daily traffic. Road maintenance expenditure. Kilometers of roads completed. Percent of contracted roads works disbursed. Road safety training for children (number of children). Date Resettlement Action Plan completed. Trafficking in persons training participants.	Electricity Supply Corporation of Malawi Maintenance Expenditures ratio to planned maintenance budget. Bad Debt. Approved tariff levels and schedules (actual) (U.S. cents/kilowatt hour). Reduced cost for road users. Average annual daily traffic. Road maintenance expenditure. Kilometers of roads completed. Percent of contracted roads works disbursed. Road safety training for children (number of children). Date Resettlement Action Plan completed. Trafficking in persons training participants. Roughness (meters per kilometer).

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Transition To High Value Agriculture Project Objectives: Increase incomes in the agricultural sector; Create models for transition to high value agriculture (HVA) in CIS areas and an enabling environment (legal, financial and market) for replication.	Hectares under improved or new irrigation. Centralized irrigation systems rehabilitated. Percent disbursed of irrigation construction contracts. Management transfer agreements signed. New high value agriculture infrastructure in place (metric tons). Loans past due ... Value of agricultural and rural loans. Loan borrowers ... Loan borrowers (female). Value of sales facilitated. Farmers who have applied improved practices as a result of training. Farmers trained ... Farmers trained (female). Enterprises assisted. Enterprises assisted (female). Water user associations achieving financial sustainability. Value of signed irrigation construction contracts. Date Revised Legal Water Management Framework passed. Water user associations with active and representative governance. Water user associations with gender-balanced management and governance.	Hectares under improved or new irrigation. Centralized irrigation systems rehabilitated. Percent disbursed of irrigation construction contracts. Management transfer agreements signed. New high value agriculture infrastructure in place (metric tons). Loans past due ... Value of agricultural and rural loans. Loan borrowers ... Loan borrowers (female). Value of sales facilitated. Farmers who have applied improved practices as a result of training. Farmers trained ... Farmers trained (female). Enterprises assisted. Enterprises assisted (female). Water user associations achieving financial sustainability. Value of signed irrigation construction contracts. Date Revised Legal Water Management Framework passed. Water user associations with active and representative governance. Water user associations with gender-balanced management and governance.	Hectares under improved or new irrigation. Centralized irrigation systems rehabilitated. Percent disbursed of irrigation construction contracts. Management transfer agreements signed. New high value agriculture infrastructure in place (metric tons). Loans past due ... Value of agricultural and rural loans. Loan borrowers ... Loan borrowers (female). Value of sales facilitated. Farmers who have applied improved practices as a result of training. Farmers trained ... Farmers trained (female). Enterprises assisted. Enterprises assisted (female). Water user associations achieving financial sustainability. Value of signed irrigation construction contracts. Date Revised Legal Water Management Framework passed. Water user associations with active and representative governance. Water user associations with gender-balanced management and governance.	Hectares under improved or new irrigation. Centralized irrigation systems rehabilitated. Percent disbursed of irrigation construction contracts. Management transfer agreements signed. New high value agriculture infrastructure in place (metric tons). Loans past due ... Value of agricultural and rural loans. Loan borrowers ... Loan borrowers (female). Value of sales facilitated. Farmers who have applied improved practices as a result of training. Farmers trained ... Farmers trained (female). Enterprises assisted. Enterprises assisted (female). Water user associations achieving financial sustainability. Value of signed irrigation construction contracts. Date Revised Legal Water Management Framework passed. Water user associations with active and representative governance. Water user associations with gender-balanced management and governance.	Temporary employment generated in road construction (number employed). Hectares under improved or new irrigation. Centralized irrigation systems rehabilitated. Percent disbursed of irrigation construction contracts. Management transfer agreements signed. New high value agriculture infrastructure in place (metric tons). Loans past due. Value of agricultural and rural loans. Loan borrowers. Loan borrowers (female). Value of sales facilitated. Farmers who have applied improved practices as a result of training. Farmers trained. Farmers trained (female). Enterprises assisted. Enterprises assisted (female). Value of signed irrigation construction contracts. Date Revised Legal Water Management Framework passed. Water user associations with active and representative governance. Water user associations with gender-balanced management and governance.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Mongolia		Enterprises that have applied improved techniques. Percent disbursed of irrigation feasibility and design contracts. Value of signed irrigation feasibility and design contracts.	Enterprises that have applied improved techniques. Percent disbursed of irrigation feasibility and design contracts. Value of signed irrigation feasibility and design contracts.	Enterprises that have applied improved techniques. Percent disbursed of irrigation feasibility and design contracts. Value of signed irrigation feasibility and design contracts.	Enterprises that have applied improved techniques. Percent disbursed of irrigation feasibility and design contracts. Value of signed irrigation feasibility and design contracts.	Enterprises that have applied improved techniques. Percent disbursed of irrigation feasibility and design contracts. Value of signed irrigation feasibility and design contracts. Temporary employment generated in irrigation. The Central Phytosanitary Lab is certified.
	Energy and Environmental Project Objectives: Increased wealth and productivity through greater fuel use efficiency and decreasing health costs from air pollution in Ulaanbaatar.	Heat-only boilers sites upgraded. Subsidized stoves sold. Power dispatched from substation (millions of kilowatt hours).	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Health Project Objectives: Reduce the risk of premature death and disability from NCDs and traffic injuries.	Amount of civil society grants (U.S. dollars). Cervical cancer cases detected early (percent). Screening for hypertension (percent). School teachers trained. Health staff trained. Primary healthcare facilities with non-communicable disease services (percent). Wells completed.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Property Rights Project Objectives: Increase the security and capitalization of land assets held by lower-income Mongolians, and increase peri-urban herder productivity and incomes.					

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
		Stakeholders trained. Leases awarded .. Project herder groups limiting their livestock population to the carrying capacity of their leases on farms in 3 central aimags (Ulaanbaatar, Darkhan and Erdenet) (percent). Official cost prescribed for property transactions (first-time) (U.S. dollars). Household with land rights formalized. Legal and regulatory reforms adopted. Stakeholders trained.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Roads Project Objectives: More efficient transport for trade and access to services.	Kilometers of roads completed. Kilometers of roads under design. Percent disbursed of road construction contracts.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Technical Vocational Education Project Objectives: Increase employment and income among unemployed and underemployed Mongolians.	Students participating in MCC-supported education activities. Public-private partnership funding contributed to Technical Vocational Education and Training (TVET) schools (percent). Educational facilities constructed or rehabilitated. Instructors trained.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Morocco	Artisan and Fez Medina Project Objectives: Increase revenue from cultural and artisan activities, and improve educational and professional qualifications of compact beneficiaries.	Total receiving literacy training. Graduates of MCC-supported functional literacy program (female). Graduates of MCC-supported functional literacy program (male). Total receiving professional training. Females receiving professional training. Graduates of vocational training program (residential, apprenticeship and continuing education). Drop-out rates of participants of residential and apprenticeship programs (percent). Potters trained. MCC-subsidized gas kilns bought by artisans. Adoption rate of improved production practices promoted by the project (percent). Tourist circuits improved or created. Small and medium enterprises (SMEs) that append the label on their products. SMEs participating in promotion events. Sites constructed or rehabilitated (4 foundouks, Place Lalla Ydouna, Ain Nokbi). Beneficiaries of Ain Nokbi construction and artisan resettlement program.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Enterprise Support Project Objectives: Improve the outcomes of the Moukawalati and National Initiative for Human Development programs by increasing the viability of young enterprises created through these programs.	Reduction in SME mortality (treatment firms with respect to control firms) one year after support completion (percent). Days of individual coaching. Beneficiaries trained.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Financial Services Project Objectives: Improve micro-enterprise services and remove most severe constraints to the development of the microfinance sector based on market principals.	Value of loan agreements between micro-credit associations and Jaida (millions of Moroccan dirhams). Microfinance institutions' portfolio at risk at 30 days (percent). Value of loans granted through mobile branches (U.S. dollars). Clients reached through mobile branches. Value of loan disbursements to Jaida (U.S. dollars).	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Fruit Tree Productivity Project Objectives: Stimulate growth in the agricultural sector and reduce the volatility of agricultural production by restructuring farming from grains towards fruit tree cultivation.	Area planted and delivered to farmers (hectares). Area in expansion perimeters for which water and soil conservation measures have been implemented (hectares). Cumulative area of irrigated perimeters rehabilitated (hectares). Yield of rehabilitated olive trees in irrigated areas (metric tons per hectare). Average agricultural revenue per farm in oasis areas (U.S. dollars).	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
		Hectares under improved irrigation. Yield of rehabilitated date palms in oasis areas (metric tons per hectare). In vitro seedlings successfully planted. Farmers trained (in all areas targeted by the project). Catalyst Fund proposals approved. Disbursements under the catalyst fund (U.S. dollars).				
	Small-Scale Fisheries Project Objectives: Supported by modern landing-site infrastructure, equipment and storage facilities, develop value-chain activities related to the fishing industry encouraging greater access to national and international markets, while improving the fish quality and preserving resources.	Boats benefitting from landing sites and ports. Artisan fishers who received a training certificate. Average price of fish at auction markets (Moroccan dirhams per kilogram). Work days created for construction jobs in landing sites, ports, and wholesale market sites. Active mobile fish vendors trained and equipped by the project. Net annual income of mobile fish vendors (U.S. dollars).	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
Mozambique	Farmer Income Support Project Objectives: To protect and restore income from coconuts and their derivatives and expand farmers' productive capacity through income diversification..	Survival rate of coconut seedlings (percent). Coconut seedlings planted. Farmers trained in surveillance and pest and disease control for coconuts. Farmers trained in planting and post planting management of coconuts. Hectares of alternative crops under production.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Land Tenure Project Objectives: Establish efficient and secure land access for households, communities, and investors.	Farmers trained in alternative crop production and productivity enhancing strategies. Farmers using alternative crop production and productivity enhancing strategies (percent). Businesses receiving Business Development Fund grants. People trained (paralegal courses at Legal and Judicial Training Centre, general training at National Directorate for Land and Forestry, <i>etc.</i>). Land administration offices established or upgraded. Land tenure regularization (LTR) urban parcels mapped. LTR land use property rights certificates (DUATs) delivered to the urban beneficiaries. LTR rural hectares mapped. LTR DUATs delivered to the rural beneficiaries. Community Land Fund rural hectares formalized. Community Land Fund communities land areas mapped.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Rehabilitation/ Construction of Roads Project Objectives: To increase access to productive resources and markets while reducing associated transport costs.	Percent of roads works contracts disbursed. Kilometers of roads issued take-over certificates.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Namibia	Water Supply and Sanitation Project Objectives: To increase access to reliable sources of potable water supply in urban and rural areas and improved sanitation in urban and peri-urban areas.	Value of municipal sanitation and drainage systems construction contracts signed. Amount disbursed for municipal sanitation and drainage construction contracts. Value of contracts signed for construction of water systems. Percent of revised construction contract disbursed for water systems. Rural water points constructed. Percent of rural population of the six intervention districts with access to improved water sources. Amount disbursed for rural water points construction contracts (U.S. dollars). Persons trained in hygiene and sanitary best practices.	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Agriculture Project Objectives: Enhance the health and marketing efficiency of livestock in the Northern Communal Areas of Namibia and to increase income from indigenous natural products accruing to the poor nationwide.	Participating households registered in the Community-Based Rangeland and Livestock Management sub-activity. Grazing areas with documented combined management plans. Parcels corrected or incorporated in land system. Stakeholders trained. Cattle tagged with RFID tags. Value of grant agreements signed under the Livestock Efficiency Fund. Farmers trained ...	Participating households registered in the Community-Based Rangeland and Livestock Management sub-activity. Grazing areas with documented combined management plans. Parcels corrected or incorporated in land system. Stakeholders trained. Cattle tagged with RFID tags. Value of grant agreements signed under the Livestock Efficiency Fund. Farmers trained ...	Participating households registered in the Community-Based Rangeland and Livestock Management sub-activity. Grazing areas with documented combined management plans. Parcels corrected or incorporated in land system. Stakeholders trained. Cattle tagged with RFID tags. Value of grant agreements signed under the Livestock Efficiency Fund. Farmers trained ...	Participating households registered in the Community-Based Rangeland and Livestock Management sub-activity. Grazing areas with documented combined management plans. Parcels corrected or incorporated in land system. Stakeholders trained. Cattle tagged with RFID tags. Value of grant agreements signed under the Livestock Efficiency Fund. Farmers trained ...	Participating households registered in the Community-Based Rangeland and Livestock Management sub-activity. Grazing areas with documented combined management plans. Parcels corrected or incorporated in land system. Stakeholders trained. Cattle tagged with RFID tags. Value of grant agreements signed under the Livestock Efficiency Fund. Farmers trained.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Education Project Objectives: Improve the quality of the workforce in Namibia by enhancing the equity and effectiveness of basic vocational, and tertiary education and of technical skills.	Payment to producers from Indigenous Natural Products sales. Grazing areas doing combined herding. Legal and regulatory reforms adopted. New state veterinary offices operational. Learners (any level) participating in the 47 schools sub-activity. Educational facilities constructed, rehabilitated, equipped in the 47 schools sub-activity. Textbooks delivered. Educators trained to be textbook management trainers. Educators trained to be textbook utilization trainers. Visits to Namibia accountable entity assisted regional study and resource centers. Compliance rate for National Training Fund levy. Graduates from MCC-supported education activities. Percent of schools with positions filled to teach information, communication and technology literacy. Regional study and resource centers opened to visitors. Percent of positions at regional study and resource centers staffed.	Payment to producers from Indigenous Natural Products sales. Grazing areas doing combined herding. Legal and regulatory reforms adopted. New state veterinary offices operational. Learners (any level) participating in the 47 schools sub-activity. Educational facilities constructed, rehabilitated, equipped in the 47 schools sub-activity. Textbooks delivered. Educators trained to be textbook management trainers. Educators trained to be textbook utilization trainers. Visits to Namibia accountable entity assisted regional study and resource centers. Compliance rate for National Training Fund levy. Graduates from MCC-supported education activities. Percent of schools with positions filled to teach information, communication and technology literacy. Regional study and resource centers opened to visitors. Percent of positions at regional study and resource centers staffed.	Payment to producers from Indigenous Natural Products sales. Grazing areas doing combined herding. Legal and regulatory reforms adopted. New state veterinary offices operational. Learners (any level) participating in the 47 schools sub-activity. Educational facilities constructed, rehabilitated, equipped in the 47 schools sub-activity. Textbooks delivered. Educators trained to be textbook management trainers. Educators trained to be textbook utilization trainers. Visits to Namibia accountable entity assisted regional study and resource centers. Compliance rate for National Training Fund levy. Graduates from MCC-supported education activities. Percent of schools with positions filled to teach information, communication and technology literacy. Regional study and resource centers opened to visitors. Percent of positions at regional study and resource centers staffed.	Payment to producers from Indigenous Natural Products sales. Grazing areas doing combined herding. Legal and regulatory reforms adopted. New state veterinary offices operational. Learners (any level) participating in the 47 schools sub-activity. Educational facilities constructed, rehabilitated, equipped in the 47 schools sub-activity. Textbooks delivered. Educators trained to be textbook management trainers. Educators trained to be textbook utilization trainers. Visits to Namibia accountable entity assisted regional study and resource centers. Compliance rate for National Training Fund levy. Graduates from MCC-supported education activities. Percent of schools with positions filled to teach information, communication and technology literacy. Regional study and resource centers opened to visitors. Percent of positions at regional study and resource centers staffed.	Payment to producers from Indigenous Natural Products sales. Grazing areas doing combined herding. Legal and regulatory reforms adopted. New state veterinary offices operational. Learners (any level) participating in the 47 schools sub-activity. Educational facilities constructed, rehabilitated, equipped in the 47 schools sub-activity. Textbooks delivered. Educators trained to be textbook management trainers. Educators trained to be textbook utilization trainers. Visits to Namibia accountable entity assisted regional study and resource centers. Compliance rate for National Training Fund levy. Graduates from MCC-supported education activities. Percent of schools with positions filled to teach information, communication and technology literacy. Regional study and resource centers opened to visitors. Percent of positions at regional study and resource centers staffed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Philippines	Tourism Project Objectives: Grow the Namibian tourism industry with a focus on increasing income to households in communal conservancies.	Community skills development centers and arts and crafts centers completed. Modified National Student Financial Assistance Fund management information system completed. Tourists to Etosha National Park. Galton Gate Plan implemented. Unique visits on Namibia Tourism Board website. Leisure tourist arrivals. North American tourism businesses (travel agencies and tour operators) that offer Namibian tours or tour packages. Annual gross revenue to conservancies receiving assistance from Namibia accountable entity (Namibian dollars). Amount of new private sector investment secured by conservancies assisted by Namibia accountable entity (Namibian dollars). Value of grants issued by the Conservancy Development Support Grant Fund (Namibian dollars). Galton Gate construction: schedule performance index. Ombika Gate construction: schedule performance index.	Community skills development centers and arts and crafts centers completed. Modified National Student Financial Assistance Fund management information system completed. Tourists to Etosha National Park. Galton Gate Plan implemented. Unique visits on Namibia Tourism Board website. Leisure tourist arrivals. North American tourism businesses (travel agencies and tour operators) that offer Namibian tours or tour packages. Annual gross revenue to conservancies receiving assistance from Namibia accountable entity (Namibian dollars). Amount of new private sector investment secured by conservancies assisted by Namibia accountable entity (Namibian dollars). Value of grants issued by the Conservancy Development Support Grant Fund (Namibian dollars). Galton Gate construction: schedule performance index. Ombika Gate construction: schedule performance index.	Community skills development centers and arts and crafts centers completed. Modified National Student Financial Assistance Fund management information system completed. Tourists to Etosha National Park. Galton Gate Plan implemented. Unique visits on Namibia Tourism Board website. Leisure tourist arrivals. North American tourism businesses (travel agencies and tour operators) that offer Namibian tours or tour packages. Annual gross revenue to conservancies receiving assistance from Namibia accountable entity (Namibian dollars). Amount of new private sector investment secured by conservancies assisted by Namibia accountable entity (Namibian dollars). Value of grants issued by the Conservancy Development Support Grant Fund (Namibian dollars). Galton Gate construction: schedule performance index. Ombika Gate construction: schedule performance index.	Community skills development centers and arts and crafts centers completed. Modified National Student Financial Assistance Fund management information system completed. Tourists to Etosha National Park. Galton Gate Plan implemented. Unique visits on Namibia Tourism Board website. Leisure tourist arrivals. North American tourism businesses (travel agencies and tour operators) that offer Namibian tours or tour packages. Annual gross revenue to conservancies receiving assistance from Namibia accountable entity (Namibian dollars). Amount of new private sector investment secured by conservancies assisted by Namibia accountable entity (Namibian dollars). Value of grants issued by the Conservancy Development Support Grant Fund (Namibian dollars). Galton Gate construction: schedule performance index. Ombika Gate construction: schedule performance index.	Community skills development centers and arts and crafts centers completed. Modified National Student Financial Assistance Fund management information system completed. Tourists to Etosha National Park. Galton Gate Plan implemented. Unique visits on Namibia Tourism Board website. Leisure tourist arrivals. North American tourism businesses (travel agencies and tour operators) that offer Namibian tours or tour packages. Annual gross revenue to conservancies receiving assistance from Namibia accountable entity (Namibian dollars). Amount of new private sector investment secured by conservancies assisted by Namibia accountable entity (Namibian dollars). Value of grants issued by the Conservancy Development Support Grant Fund (Namibian dollars). Galton Gate construction: schedule performance index. Ombika Gate construction: schedule performance index.
	Community Development Grants Project.	New jobs in tourism created in conservancies.	New jobs in tourism created in conservancies.	New jobs in tourism created in conservancies.	New jobs in tourism created in conservancies.	New jobs in tourism created in conservancies.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	KALAHÍ-CIDSS Project Objectives: The KALAHÍ-CIDSS (KC) Project expects to improve the responsiveness of local governments to community needs, encourage communities to engage in development activities, and deliver benefits to barangay residents through the individual sub-projects.	Completed KALAHÍ-CIDSS (KC) sub-projects implemented in compliance with technical plans and within schedule and budget. Communities and/or barangays with KC sub-projects that have a sustainability evaluation rating of satisfactory or better (percent). Municipalities that provide their KC local counterpart contributions (LCC) based on their LCC delivery plan (percent).	Completed KALAHÍ-CIDSS (KC) sub-projects implemented in compliance with technical plans and within schedule and budget. Communities and/or barangays with KC sub-projects that have a sustainability evaluation rating of satisfactory or better (percent). Municipalities that provide their KC local counterpart contributions (LCC) based on their LCC delivery plan (percent).	Completed KALAHÍ-CIDSS (KC) sub-projects implemented in compliance with technical plans and within schedule and budget. Communities and/or barangays with KC sub-projects that have a sustainability evaluation rating of satisfactory or better (percent). Municipalities that provide their KC local counterpart contributions (LCC) based on their LCC delivery plan (percent).	Communities and/or barangays with KC sub-projects that have a sustainability evaluation rating of satisfactory or better (percent). Percentage of municipalities that provide their KC local counterpart contributions (LCC) based on their LCC delivery plan. Sub-projects completed with 100 percent physical accomplishment.	Percentage of municipalities that provide their KC local counterpart contributions (LCC) based on their LCC delivery plan. Sub-projects completed with 100 percent physical accomplishment. Barangays that have completed all the trainings during the social preparation stage. Barangays that have completed Thematic Environment Management System TEMS Training. Barangays that have completed gender-related training.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Roads Project Objectives: The Secondary National Roads Development Project expects to lower vehicle operating costs and save the time of those Filipinos living near the roads.	Kilometers of road sections completed. Value of road construction contracts signed. Value of road construction contracts signed.	Kilometers of road sections completed. Value of road construction contracts signed. Value of road construction contracts signed.	Kilometers of road sections completed. Value of road construction contracts signed. Value of road construction contracts signed.	Kilometers of road sections completed. Value of road construction contracts signed. Value of road construction contracts signed.	Value of road construction contracts disbursed. Project-affected parties resettled.
	Revenue Administration Reform Project Objectives: The Revenue Administration Reform Project expects to increase tax revenues over time and support the Department of Finance's initiatives to detect and deter corruption within its revenue agencies.	Successful case resolutions. Personnel charged with graft, corruption, lifestyle and/or criminal cases. Revenue District Offices using electronic tax information system (percent). Audit cases performed using automated audit tools (percent). Average time taken to complete investigation (days). Audits	Successful case resolutions. Personnel charged with graft, corruption, lifestyle and/or criminal cases. Revenue District Offices using electronic tax information system (percent). Audit cases performed using automated audit tools (percent). Average time taken to complete investigation (days). Audits	Successful case resolutions. Personnel charged with graft, corruption, lifestyle and/or criminal cases. Revenue District Offices using electronic tax information system (percent). Audit cases performed using automated audit tools (percent). Average time taken to complete investigation (days). Audits	Successful case resolutions. Personnel charged with graft, corruption, lifestyle and/or criminal cases. Revenue District Offices using electronic tax information system (percent). Percentage of audit cases performed using automated audit tools. Average time taken to complete investigation (days). Percentage of automatically-generated audits.	Project-affected parties resettled. Kilometers of roads with vehicle-passable (lanes). Project-affected entities compensated (female). Successful case resolutions. Personnel charged with graft, corruption, lifestyle and/or criminal cases. Revenue District Offices using electronic tax information system (percent). Percentage of audit cases performed using automated audit tools.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Senegal	Irrigation Objectives: Improve productivity of the agricultural sector.	Audits completed in compliance with prescribed period of 120 days (percent).	Audits completed in compliance with prescribed period of 120 days (percent).	Audits completed in compliance with prescribed period of 120 days (percent).	Percentage of audits completed in compliance with prescribed period of 180 days.	Revenue collection per audit (millions of Philippine pesos). Revenue from new and existing business registrants.
		Tons of irrigated rice production. Hectares under production.	Tons of irrigated rice production. Hectares under production.	Rice paddy production (tons). Hectares under production.	Rice paddy production (tons). Hectares under production across cropping seasons.	Rice paddy production (tons). Hectares under production across cropping season.
		Percent of disbursement on the construction contracts signed for the irrigation infrastructures in the Delta and the Ngallenka.	Percent of disbursement on the construction contracts signed for the irrigation infrastructures in the Delta and the Ngallenka.	Percent disbursed of irrigation construction contracts.	Percent disbursed of irrigation construction contracts.	Percent disbursed of irrigation construction contracts.
		New conflicts resolved (percent). People trained on land security tools.	New conflicts resolved (percent). People trained on land security tools.	Conflicts successfully mediated. Participants in the training modules on land tenure security tools.	Conflicts successfully mediated. Participants in the training modules on land tenure security tools.	Conflicts successfully mediated. Participants in the training modules on land tenure security tools.
		Women trained on land security tools.	Women trained on land security tools.	Participants in the training modules on land tenure security tools (female).	Participants in the training modules on land tenure security tools (female).	Participants in the training modules on land tenure security tools (female).
		Cropping intensity (hectares under production per year/cultivable hectares) (Delta Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Delta Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Delta Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Delta Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Delta Activity).
		Cropping intensity (hectares under production per year/cultivable hectares) (Podor Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Podor Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Podor Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Podor Activity).	Cropping intensity (hectares under production per year/cultivable hectares) (Podor Activity).
		Value of the construction contracts signed for the irrigation infrastructure in the Delta.	Value of the construction contracts signed for the irrigation infrastructure in the Delta.	Value of the construction contracts signed for the irrigation infrastructure in the Delta.	Value of the construction contracts signed for the irrigation infrastructure in the Delta.	Value of the construction contracts signed for the irrigation infrastructure in the Delta.
		Value of the construction contracts signed for the irrigation infrastructure in Ngallenka.	Value of the construction contracts signed for the irrigation infrastructure in Ngallenka.	Value of the construction contracts signed for the irrigation infrastructure in Ngallenka.	Value of the construction contracts signed for the irrigation infrastructure in Ngallenka.	Value of the construction contracts signed for the irrigation infrastructure in Ngallenka.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
		Potentially irrigable lands area (Delta and Ngallenka) (hectares).	Potentially irrigable lands area (Delta and Ngallenka) (hectares).	Total area with improved irrigation infrastructure (Delta and Ngallenka) (hectares).	Total area with improved irrigation infrastructure (Delta and Ngallenka) (hectares).	Total area with improved irrigation infrastructure (Delta and Ngallenka) (hectares). Temporary employment generated in irrigation (number employed). Hectares formalized (having a land allocation title and registered).
	Roads Project Objectives: Expand Access to Markets and Services.	Percent of disbursements for the contract signed for the constructions of the National Road (RN) #2 and National Road (RN) #6.	Percent of disbursements for the contract signed for the constructions of the National Road (RN) #2 and National Road (RN) #6.	Percent disbursed of road construction contracts.	Percent disbursed of road construction contracts.	Percent disbursed of road construction contracts.
		Kilometers of roads rehabilitated on the RN#2.	Kilometers of roads rehabilitated on the RN#2.	Kilometers of roads rehabilitated on the RN#2.	Kilometers of roads rehabilitated on the RN#2.	Kilometers of roads rehabilitated on the RN#2.
		International Roughness Index on the RN#2.	International Roughness Index on the RN#2.	Roughness (RN#2).	Roughness (RN#2).	Roughness (RN#2).
		International Roughness Index on the RN#6.	International Roughness Index on the RN#6.	Roughness (RN#6).	Roughness (RN#6).	Roughness (RN#6).
		Value of contracts signed for the construction of the RN#2 and the RN#6.	Value of contracts signed for the construction of the RN#2 and the RN#6.	Value of signed road construction contracts.	Value of signed road construction contracts.	Value of signed road construction contracts.
		Kilometers of roads rehabilitated on the RN#6.	Kilometers of roads rehabilitated on the RN#6.	Kilometers of rehabilitated roads on RN#6.	Kilometers of rehabilitated roads on RN#6.	Kilometers of rehabilitated roads on RN#6.
		Kilometers of roads covered by the contract for the studies, the supervision and management of the RN#2.	Kilometers of roads covered by the contract for the studies, the supervision and management of the RN#2.	Kilometers of roads under design of the RN#2.	Kilometers of roads under design of the RN#2.	
		Kilometers of roads covered by the contract for the studies, the supervision and management of the RN#6.	Kilometers of roads covered by the contract for the studies, the supervision and management of the RN#6.	Kilometers of roads under design of the RN#6.	Kilometers of roads under design of the RN#6.	

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Tanzania	Energy Sector Project Objectives: Increased value added.	Current power customers (Zanzibar Interconnector Activity). Transmission and distribution substations capacity (megawatt peak) (Zanzibar Interconnector Activity). Technical and non-technical losses (Zanzibar) (percent). Kilometers of 132 kilovolt (kv) lines constructed. Percent disbursed on overhead lines contract. Current power customers (Malagarsi Hydropower and Kigoma Distribution Activity). Capacity of photovoltaic (PV) systems installed (kilowatt peak). Current power customers (all six project regions in Mainland). Kilometers of 33/11 kV lines constructed. Transmission and distribution substations capacity (megavolt ampere) (all six project regions in Mainland). Technical and non-technical losses (all six project regions in Mainland and Kigoma) (percent). Cost recovery ratio.	Compact closed ..	Compact closed ..	Compact closed ..	Temporary employment generated in road construction (number employed). Compact closed.

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
	Transport Sector Project Objectives: Increased cash crop revenue; Increased aggregate visitor spending.	Percent disbursed on construction contracts. Surfacing complete: Tunduma-Sumbawanga (percent). Surfacing complete: Tanga-Horohoro (percent). Surfacing complete: Namtumbo-Songea (percent). Surfacing complete: Peramiho-Mbinga (percent). Kilometers of roads completed (taken over) (Mainland Roads Activity). Pemba: Percent disbursed on construction contract. Surfacing complete: Pemba (percent). Kilometers of roads completed (taken over) (Zanzibar Rural Roads Activity). Road maintenance expenditures: Mainland Trunk Roads (percent). Road maintenance expenditures: Zanzibar Rural Roads (percent). Runway surfacing complete (percent).	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed.
	Water Sector Project Objectives: Increased investment in human and physical capital; Reduced prevalence of water-related diseases.	Volume of water produced (millions of liters per day) (Lower Ruvu Plant Expansion Activity). Operations and maintenance cost recovery (percent) (Lower Ruvu Plant Expansion Activity).	Compact closed ..	Compact closed ..	Compact closed ..	Compact closed

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
Zambia	Water Supply, Sanitation and Drainage Project Objectives: Increase access to clean water to generate time and cost savings for beneficiaries.	Volume of water produced (millions of liters per day) (Morogoro Water Supply Activity). Operations and Maintenance Cost Recovery (percent) (Morogoro Water Supply Activity). Measures pending	Measures pending	Percent disbursed of water and sanitation construction contracts. Volume of water produced (cubic meters per day). Proposals received. Grantees People trained in social and gender integration and social inclusion. People trained in social and gender integration and social inclusion (female). People trained in social and gender integration and social inclusion (male). Meters installed or replaced. Value of compensation for displaced businesses and households (U.S. dollars). Value of water, sanitation and drainage construction contracts signed (U. S. dollars). Households and businesses displaced.	Percent disbursed of water and sanitation construction contracts. Volume of water produced (cubic meters per day). Proposals received. Grantees People trained in social and gender integration and social inclusion. People trained in social and gender integration and social inclusion (female). People trained in social and gender integration and social inclusion (male). Meters installed or replaced. Value of compensation for displaced businesses and households (U.S. dollars). Value of water, sanitation and drainage construction contracts signed (U. S. dollars). Households and businesses displaced.	Percent disbursed of water and sanitation construction contracts. Volume of water produced (cubic meters per day). Proposals received. Grantees. People trained in social and gender integration and social inclusion. People trained in social and gender integration and social inclusion (female). People trained in social and gender integration and social inclusion (male). Meters installed or replaced. People trained in hygiene and sanitary best practices. People trained in hygiene and sanitary best practices (female).

605 ASSISTANCE—MEASURES—Continued

Country	Objectives	FY 2014				FY 2015
		Quarter 1	Quarter 2	Quarter 3	Quarter 4	Quarter 1
						People trained in hygiene and sanitary best practices (male).

619(b)—TRANSFER OR ALLOCATION OF FUNDS

United States agency to which funds were transferred or allocated	Amount	Description of program or project
None	None	None.

[FR Doc. 2016-24512 Filed 10-7-16; 8:45 am]

BILLING CODE 9211-03-P

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION**Notice of Information Collection****AGENCY:** National Aeronautics and Space Administration (NASA).**NOTICE:** (16-074).**ACTION:** Notice of information collection.

SUMMARY: The National Aeronautics and Space Administration, as part of its continuing effort to reduce paperwork and respondent burden, invites the general public and other Federal agencies to take this opportunity to comment on proposed and/or continuing information collections, as required by the Paperwork Reduction Act of 1995 (Pub. L. 104-13, 44 U.S.C. 3506(c)(2)(A)).

DATES: All comments should be submitted within 30 calendar days from the date of this publication.

ADDRESSES: Interested persons are invited to submit written comments regarding the proposed information collection to the Office of Information and Regulatory Affairs, Office of Management and Budget, 725 7th Street NW., Washington, DC 20543. Attention: Desk Officer for NASA.

FOR FURTHER INFORMATION CONTACT: Requests for additional information or copies of the information collection instrument(s) and instructions should be directed to Frances Teel, NASA PRA Clearance Officer, NASA Headquarters, 300 E Street SW., JF000, Washington, DC 20546, Frances.C.Teel@nasa.gov.

SUPPLEMENTARY INFORMATION:**I. Abstract**

This collection provides a means by which NASA contractors can voluntarily and confidentially report any safety concerns or hazards pertaining to NASA programs, projects, or operations.

II. Method of Collection

The current, paper-based reporting system ensures the protection of a submitter's anonymity and secure submission of the report by way of the U.S. Postal Service.

III. Data

Title: NASA Safety Reporting System.
OMB Number: 2700-0063.
Type of Review: Extension of a currently approved collection.
Affected Public: Business or other for-profit.
Number of Respondents: 75.
Responses per Respondent: 1.
Annual Responses: 75.
Hours per Request: 15 min.
Annual Burden Hours: 19.
Frequency of Report: As needed.

IV. Request for Comments

Comments are invited on: (1) Whether the proposed collection of information is necessary for the proper performance of the functions of NASA, including whether the information collected has practical utility; (2) the accuracy of NASA's estimate of the burden (including hours and cost) of the proposed collection of information; (3) ways to enhance the quality, utility, and clarity of the information to be collected; and (4) ways to minimize the burden of the collection of information on respondents, including automated collection techniques or the use of other forms of information technology.

Comments submitted in response to this notice will be summarized and

included in the request for OMB approval of this information collection. They will also become a matter of public record.

Frances Teel,

NASA PRA Clearance Officer.

[FR Doc. 2016-24442 Filed 10-7-16; 8:45 am]

BILLING CODE 7510-13-P

NATIONAL SCIENCE FOUNDATION**Sunshine Act Meeting; National Science Board**

The National Science Board's Committee on Honorary Awards, pursuant to NSF regulations (45 CFR part 614), the National Science Foundation Act, as amended (42 U.S.C. 1862n-5), and the Government in the Sunshine Act (5 U.S.C. 552b), hereby gives notice of the scheduling of a teleconference for the transaction of National Science Board business, as follows:

DATE AND TIME: October 13, 2016 from 1:00-2:00 p.m. EDT.

SUBJECT MATTER: (1) Committee Chair's opening remarks; (2) Review and discuss candidates for the 2017 National Science Board Honorary Awards—the Vannevar Bush Award and the NSB Public Service Award.

STATUS: Closed.

This meeting will be held by teleconference at the National Science Foundation, 4201 Wilson Blvd., Arlington, VA 22230. Please refer to the National Science Board Web site www.nsf.gov/nsb for additional information. Meeting information and updates (time, place, subject or status of meeting) may be found at <http://www.nsf.gov/nsb/meetings/notices.jsp>. Point of contact for this meeting is: Kim Silverman, 4201 Wilson Blvd.,