
62434 Federal Register / Vol. 81, No. 175 / Friday, September 9, 2016 / Proposed Rules 

GENERAL SERVICES 
ADMINISTRATION 

48 CFR Parts 501, 511, 517, 532, 536, 
543, 546, and 552 

[GSAR Case 2015–G503; Docket No. 2016– 
0015; Sequence No. 1] 

RIN 3090–AJ63 

General Services Administration 
Acquisition Regulation (GSAR); 
Construction Contract Administration 

AGENCY: Office of Acquisition Policy, 
General Services Administration (GSA). 
ACTION: Proposed rule. 

SUMMARY: The General Services 
Administration (GSA) is issuing a 
proposed rule amending the General 
Services Administration Acquisition 
Regulation (GSAR) coverage on 
construction contracts, including 
provisions and clauses for solicitations 
and resultant contracts, to clarify, 
update, and incorporate existing 
construction contract administration 
procedures. 
DATES: Interested parties should submit 
written comments to the Regulatory 
Secretariat Division on or before 
November 8, 2016 to be considered in 
the formulation of a final rule. 
ADDRESSES: Submit comments 
identified by GSAR case 2015–G503 by 
any of the following methods: 

• Regulations.gov: http:// 
www.regulations.gov. Submit comments 
via the Federal eRulemaking portal by 
inputting ‘‘GSAR Case 2015–G503’’ 
under the heading ‘‘Comment or 
Submission’’. Select the link ‘‘Comment 
Now’’ that corresponds with GSAR Case 
2015–G503. Follow the instructions 
provided on the screen. Please include 
your name, company name (if any), and 
‘‘GSAR Case 2015–G503’’ on all 
attached document(s). 

• Mail: General Services 
Administration, Regulatory Secretariat 
Division, 1800 F Street NW., ATTN: Ms. 
Flowers, Washington, DC 20405. 

Instructions: Please submit comments 
only and cite GSAR Case 2015–G503 in 
all correspondence related to this case. 
All comments received will generally be 
posted without change to http:// 
www.regulations.gov, including any 
personal and/or business confidential 
information provided. To confirm 
receipt of your comment(s), please 
check www.regulations.gov, 
approximately two to three days after 
submission to verify posting (except 
allow 30 days for posting of comments 
submitted by mail). 

FOR FURTHER INFORMATION CONTACT: For 
clarification about content, contact Ms. 
Christina Mullins, General Services 
Acquisition Policy Division, GSA, by 
phone at 202–969–4066 or by email at 
Christina.Mullins@gsa.gov. For 
information pertaining to status or 
publication schedules, contact the 
Regulatory Secretariat Division by mail 
at 1800 F Street NW., Washington, DC 
20405, or by phone at 202–501–4755. 
Please cite the GSAR Case 2015–G503, 
Construction Contract Administration. 

SUPPLEMENTARY INFORMATION: 

I. Background 

The General Services Administration 
(GSA) is amending the General Services 
Administration Acquisition Regulation 
(GSAR) to revise sections of GSAR part 
536, Construction and Architect- 
Engineer Contracts, and related parts, to 
maintain consistency with the Federal 
Acquisition Regulation (FAR) and to 
clarify, update and incorporate existing 
construction contract administration 
guidance previously implemented 
through internal Public Building Service 
(PBS) policies. 

The proposed rule changes fall into 
five categories: (1) Incorporating 
existing agency policy previously issued 
through other means, (2) reorganizing to 
better align with the FAR, (3) 
incorporating agency unique clauses, (4) 
incorporating supplemental material, 
and (5) editing for clarity. Bringing 
existing policy into the GSAR will allow 
for greater transparency and an 
opportunity for the public to comment 
on these longstanding procedures. The 
proposed rule includes a total of five 
new agency unique provisions and 
clauses, six new supplemental clauses, 
and revision and reorganization of eight 
existing provisions and clauses. 

A GSAR rewrite initiative was 
undertaken by GSA to revise the GSAR 
starting in 2008. A proposed rule to 
update GSAR part 536, Construction 
and Architect-Engineer Contracts was 
initially published as GSAR Case 2008– 
G509 in the Federal Register at 73 FR 
73199 on December 2, 2008. Due to the 
variety of issues addressed in the GSAR 
536 rewrite, and internal stakeholder 
interest, the agency re-evaluated the 
implementation plan for the GSAR 536 
rewrite and withdrew this initial 
proposed rule. The initial proposed rule 
withdrawal was published in the 
Federal Register at 80 FR 6944, on 
February 9, 2015. GSAR Case 2015– 
G503 is the second of several new GSAR 
cases to separately address the issues 
and update the GSAR 536 text. 

II. Discussion and Analysis 

The changes to the GSAR included in 
the proposed rule are summarized in 
this section. 

1. Eight new clauses for construction 
contracts previously issued through 
other means are incorporated into GSAR 
parts 211, 232, and 236. The new 
clauses and a brief description are as 
follows: 

Name and No. Requirements Prescription 

552.211–10 Commencement, Prosecution, 
and Completion of Work.

Supplemental clause to FAR 52.211–10 to 
address notice to proceed, substantial com-
pletion, and phased work.

Same prescription as FAR clause. 

552.211–12 Liquidated Damages—Construc-
tion.

Supplemental clause to FAR 52.211–12 to 
address substantial completion and phased 
work.

Same prescription as FAR clause. 

552.211–13 Time Extensions .......................... Supplemental clause to FAR 52.211–13 to 
address the project schedule as a baseline.

Same prescription as FAR clause. 

552.211–70 Substantial Completion ................ Agency unique clause to define the term and 
address related requirements.

Prescription consistent with that for FAR 
52.211–10. 

552.232–5 Payments under Fixed-Price Con-
struction Contracts.

Supplemental clause to FAR 52.232–5 to ad-
dress pre-invoice payment meetings and 
clarify certification documentation required 
for payment.

Same prescription as FAR clause. 

552.236–6 Superintendence by the Contractor Supplemental clause to FAR 52.236–6 to ad-
dress project management resources and 
responsibilities.

Clause prescription has no dollar threshold, 
which is more inclusive than the FAR 
clause that is only required at above sim-
plified, in order to satisfy GSA specific con-
tracting requirements. 
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Name and No. Requirements Prescription 

552.236–15 Schedules for Construction Con-
tracts.

Supplemental clause to FAR 52.236–15 to 
address milestone events, cost breakdown, 
and requirements for different project deliv-
ery methods.

Clause prescription has no dollar threshold, 
which is more inclusive than the FAR 
clause that is only required at above sim-
plified, in order to satisfy GSA specific con-
tracting requirements. 

The base clause provides guidance for any 
type of construction project. Alternate I of 
the clause provides guidance specific to a 
design-bid-build construction project. Alter-
nate II of the clause provide guidance spe-
cific to a design-build construction project. 

A third alternate is contemplated for a con-
struction-manager-as-constructor project 
delivery method and may appear in a sepa-
rate case to update the GSAR 536 text. 

552.236–71 Contractor Responsibilities .......... Agency unique clause to address require-
ments for different project delivery methods.

The base clause provides guidance for any 
type of construction project. Alternate I of 
the clause provides guidance specific to a 
design-build construction project. 

A second alternate is contemplated for a con-
struction-manager-as-constructor project 
delivery method and may appear in a sepa-
rate case to update the GSAR 536 text. 

2. Seven existing clauses for 
construction contracts in GSAR parts 
236 and 243 are revised and reorganized 

to better align with the FAR and to 
streamline the GSAR. The clauses and a 

brief description of the changes are as 
follows: 

Name and No. Requirements Prescription 

552.236–11 Use and Possession Prior to 
Completion.

Supplemental language to address unfinished 
work.

Replaces previous GSAR 552.236–81, Use of 
Equipment by the Government, and is now 
better aligned with the FAR.

Clause prescription revised for general con-
struction. Clause prescription also has no 
dollar threshold, which is more inclusive 
than the FAR clause that is only required at 
above simplified, in order to satisfy GSA 
specific contracting requirements. 

552.236–21 Specifications and Drawings for 
Construction.

Supplemental language to address inconsist-
encies, and clarify definition of terms for dif-
ferent project delivery methods.

Clause prescription has no dollar threshold, 
which is more inclusive than the FAR 
clause that is only required at above sim-
plified, in order to satisfy GSA specific con-
tracting requirements. 

Revised title and clause numbering to better 
align with the FAR, previously was GSAR 
552.236–77, Specifications and Drawings.

The base clause provides guidance for any 
type of construction project. Alternate I of 
the clause provides guidance specific to a 
design-build construction project. 

A second alternate is contemplated for a con-
struction-manager-as-constructor project 
delivery method and may appear in a sepa-
rate case to update the GSAR 536 text. 

552.236–70 (Existing) Definitions .................... Clause deleted as it is not necessary ............. Clause deleted as it is not necessary. 
552.236–70 (Revised) Authorities and Limita-

tions.
Clause renumbered to streamline GSAM part 

536. Previously was GSAR 552.236–71, 
Authorities and Limitations.

Clause prescription revised to include sim-
plified acquisitions in order to be more con-
sistent with current contracting practices. 

Revised text to address non-compliance.
552.236–72 Submittals .................................... Revised title and clause numbering to better 

align the content and to streamline GSAR 
part 536. Previously was GSAR 552.236– 
78, Shop Drawings, Coordination Drawings, 
and Schedules.

Clause prescription revised to include sim-
plified acquisitions in order to be more con-
sistent with current contracting practices. 

Revised to provide a broader definition of the 
term and to address response times, notice 
to proceed, and deviations.

552.236–73 Subcontracts ................................ Clause renumbered to streamline GSAR part 
536. Previously was GSAR 552.236–82, 
Subcontracts.

Clause prescription revised to include sim-
plified acquisitions in order to be more con-
sistent with current contracting practices. 

552.243–71 Equitable Adjustments ................. Clause text remains unchanged ...................... Prescription for this existing agency unique 
clause is revised to include the changes 
clause for simplified acquisitions and the 
differing site conditions clause. 
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3. GSAR section 536.270 is added to 
provide agency regulations for options 
in construction contracts, as required by 
FAR part 17.2, Options. GSAR subpart 
517.2 is revised to move all construction 
contract option requirements to GSAR 
section 536.270. In addition, procedures 
from the existing GSAR section 536.213 

for construction options are 
incorporated into GSAR section 536.270 
and are revised to better align with the 
FAR and to provide general application 
to both negotiated procurements and 
sealed bidding. Bringing these 
instructions into one area ensures 
consistency and provides better 

guidance to contracting officers when 
developing construction solicitations 
and contracts. As a result, one revised 
and three new provisions and clauses 
are incorporated into GSAR section 
552.236. The provisions and clauses and 
a brief description are as follows: 

Name and No. Requirements Prescription 

552.236–74 Evaluation of Options .................. Agency unique provision for construction op-
tions.

Prescription written in plain language for ease 
of understanding. 

552.236–75 Evaluation Exclusive of Options .. Agency unique provision for construction op-
tions.

Prescription written in plain language for ease 
of understanding. 

552.236–76 Basis of Award-Sealed Bidding 
Construction.

Revised title and provision numbering to bet-
ter align the content. Previously was GSAR 
552.236–73, Basis of Award-Construction 
Contracts.

Provision prescription revised to provide clar-
ity. 

552.236–77 Government’s Right to Exercise 
Options.

Agency unique clause for construction options Prescription written in plain language for ease 
of understanding. 

4. GSAR section 546.704 is added to 
provide agency approval for use of FAR 
clause 52.246–21, Warranty of 
Construction. 

III. Executive Orders 12866 and 13563 
Executive Order (E.O.) 12866 of 

September 30, 1993, Regulatory 
Planning and Review, directs agencies 
to assess all costs and benefits of 
available regulatory alternatives and, if 
regulation is necessary, to select 
regulatory approaches that maximize 
net benefits (including potential 
economic, environmental, public health 
and safety effects, distributive impacts, 
and equity). Section 6(b) of the E.O. 
requires the OMB Office of Information 
and Regulatory Affairs (OIRA) to review 
regulatory actions that have been 
identified as significant regulatory 
actions by the promulgating agency or 
OIRA. This proposed rule has not been 
determined to be a significant regulatory 
action and was therefore not subject to 
OIRA review. However, this rule is not 
a ‘‘major rule,’’ as defined by 5 U.S.C. 
804. 

E.O. 13563 of January 18, 2011, 
Improving Regulation and Regulatory 
Review, supplements and reaffirms the 
principles of E.O. 12866 of September 
30, 1993. Section 1(c) of E.O. 13563 
directs agencies to ‘‘use the best 
available techniques to quantify 
anticipated present and future benefits 
and costs as accurately as possible.’’ 
Accordingly, GSA offers the following 
summary of the costs and benefits 
associated with this proposed rule. 

Construction Contract Administration 
Costs 

The total costs associated with this 
rule are $895 thousand per year for 
contractors and $224 thousand per year 
for the Federal Government. These costs 

are attributable to GSA contracts for 
construction, dismantling, demolition, 
or removal of improvements. The 
estimated costs for contractors affected 
by this rule are limited to the time 
needed to comply with clause 
requirements as follows: 

GSA construction contracts will be 
subject to GSAR clause 552.236–72, 
Submittals. This clause provides 
guidance to contractors regarding 
preparation, submission and 
resubmission of required contract 
submittal documents such as shop 
drawings, coordination drawings, and 
schedules. Compliance costs include the 
time needed to research and identify the 
required information, perform quality 
assurance checks, and transmit the 
documents. However, contractors will 
not necessarily have to acquire 
information technology tools or hire 
additional personnel to comply as these 
have been longstanding procedures in 
use in GSA construction contracts and 
contractors are familiar with and are 
currently complying with these 
practices. In addition, the clause is 
simplified, including removing the 
requirement for a specific number of 
prints and copies of various submittals. 
GSA estimates the costs for vendors 
holding these contracts to be around 
$895 thousand per year. 

There are no other costs associated 
with this rule as no additional burden 
is imposed for other clause 
requirements. 

Construction Contract Administration 
Benefits 

This rule will save taxpayer dollars 
because it provides clarification on and 
consolidation of existing requirements 
for construction contracts that will 
allow for more consistency and 

efficiency in contracting for both 
businesses and contracting officers. 

Much of the content in GSAR part 536 
has not been updated since the 1980s, 
and does not reflect current contracting 
practices. For example, sealed bidding 
as detailed in GSAR 536.213 is rarely 
used now. This rule provides several 
updates to clarify procedures relevant to 
today’s construction administration 
practices. This will in turn provide 
greater consistency across contracts and 
lower administrative costs for 
contractors. 

In addition, GSAR coverage does not 
currently include internal policy and 
guidance issued in other forms such as 
Procurement Instructional Bulletins 
(PIBs) and Procurement Informational 
Letters (PILs). This rule brings these 
longstanding practices into the GSAR, 
consolidating policy into one area. As a 
result, contractors can expend less time 
and fewer resources to read, reconcile, 
and understand all the regulations 
relevant to their contract in order to 
fully comply with the requirements. 

IV. Regulatory Flexibility Act 

GSA does not expect this proposed 
rule to have a significant economic 
impact on a substantial number of small 
entities within the meaning of the 
Regulatory Flexibility Act, at 5 U.S.C. 
601, et seq., because the proposed rule 
will incorporate clauses that are 
currently in use in GSA construction 
solicitations and contracts and 
contractors are familiar with and are 
currently complying with these 
practices. However, since this is the first 
time these existing policies and 
procedures that impact the public are 
being published, an Initial Regulatory 
Flexibility Analysis (IRFA) has been 
prepared. The IRFA has been prepared 
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consistent with the criteria of 5 U.S.C. 
604 and is summarized as follows: 

The proposed rule changes will apply to 
approximately 3,900 GSA construction 
contracts. Of these, approximately 3,500 (90 
percent) construction contracts are held by 
small businesses. The proposed rule is 
unlikely to affect small businesses awarded 
GSA construction contracts as it implements 
clauses currently in use in construction 
solicitations and contracts. The proposed 
rule does not pose any new reporting, 
recordkeeping or other compliance 
requirements. The rule does not duplicate, 
overlap, or conflict with any other Federal 
rules. The agency determined that 
supplemental language is necessary for eight 
FAR clauses. No alternatives were 
determined that will accomplish the 
objectives of the rule. Bringing these 
regulations into the GSAR provides for 
transparency and allows for public comment. 
Bringing these regulations into the GSAR also 
consolidates policy into one area, allowing 
for more consistency and efficiency in 
contracting for both businesses and 
contracting officers. 

The Regulatory Secretariat Division 
has submitted a copy of the IRFA to the 
Chief Counsel for Advocacy of the Small 
Business Administration. A copy of the 
IRFA may be obtained from the 
Regulatory Secretariat Division. GSA 
invites comments from small business 
concerns and other interested parties on 
the expected impact of this proposed 
rule on small entities. 

GSA will also consider comments 
from small entities concerning the 
existing regulations in subparts affected 
by this proposed rule in accordance 
with 5 U.S.C. 610. Interested parties 
must submit such comments separately 
and should cite 5 U.S.C. 601, et seq., 
(GSAR 2015–G503), in correspondence. 

V. Paperwork Reduction Act 
The Paperwork Reduction Act (44 

U.S.C. chapter 35) applies because the 
proposed rule contains information 
collection requirements. However, no 
additional burden is imposed on the 
public for most clauses, and there is 
some burden reduction. 

One clause involves an existing 
information collection requirement that 
has never been previously recognized or 
vetted for public comment. Accordingly, 
the Regulatory Secretariat Division has 
submitted a request for approval of the 
existing information collection 
requirements to the Office of 
Management and Budget under 44 
U.S.C. 3501, et seq. 

The information collected is used by 
PBS to evaluate a contractor’s proposals, 
negotiate contract modifications, review 
required submittals, evaluate a 
contractor’s progress, and review 
payment requests during contract 
administration. 

The impacts to the public for the 
following clauses are as follows: 

The new clause at GSAR 552.211–13, 
Time Extensions, requires the contractor 
to submit a written request detailing an 
analysis to justify a time extension. 
However, the clause does not add 
burden to what is already estimated by 
a previous information collection for 
FAR clause 52.243–4, Changes (see 
OMB Control Number 9000–0026). 

The new clause at GSAR 552.211–70, 
Substantial Completion, requires the 
contractor to submit a written notice of 
proposed substantial completion date 
for the construction work. However, the 
clause does not add burden to what is 
already estimated by a previous 
information collection for FAR clause 
52.236–15, Schedules for Construction 
Contracts (see OMB Control Number 
9000–0058). 

The new clause at GSAR 552.232–5, 
Payments under Fixed-Price 
Construction Contracts, requires the 
contractor to use certain GSA forms to 
submit the information necessary for a 
complete payment request. However, 
the clause does not add burden to what 
is already estimated by previous 
information collections for GSAR 
532.905–70, FAR clause 52.232–5, 
Payments under Fixed-Price 
Construction Contracts, and FAR clause 
52.232–27, Prompt Payment for 
Construction Contracts (see OMB 
Control Numbers 3090–0080, 9000– 
0070, and 9000–0102). 

The new clause at GSAR 552.236–15, 
Schedules for Construction Contracts, 
requires the contractor to identify a 
schedule of values, to provide updates 
specifically weekly or monthly, and to 
follow a critical path method in some 
cases. However, the clause does not add 
burden to what is already estimated by 
a previous information collection for 
FAR clause 52.236–15, Schedules (see 
OMB Control Number 9000–0058). 

The new clause at 552.236–72, 
Submittals, represents a reduction in 
burden. The clause was previously 
GSAR 552.236–78, Shop Drawings, 
Coordination Drawings, and Schedules. 
The clause is simplified, including 
removing the requirement for a specific 
number of prints and copies of various 
submittals such as shop drawings, 
coordination drawings, and schedules. 
This simplification will ease the 
compliance burden for the contractor 
during contract administration. 
However, an information collection was 
never previously filed for this clause. 

Public reporting burden for this 
collection of information is estimated to 
average 8 hours per response, including 
the time for reviewing instructions, 
searching existing data sources, 

gathering and maintaining the data 
needed, and completing and reviewing 
the collection of information. 

The annual reporting burden is 
estimated as follows: 

Respondents: 3,758. 
Responses per respondent: 1. 
Total annual responses: 3.758. 
Preparation hours per response: 8. 
Total response burden hours: 30,064. 
The new provision at GSAR 552.236– 

76, Basis of Award-Sealed Bidding 
Construction, removes the use of 
alternates in sealed bidding. The 
provision was previously GSAR 
552.236–73, Basis of Award- 
Construction Contracts. The provision 
title and prescription are revised to 
provide clarity, and the provision 
regulations are simplified. This 
provision change will reduce the 
complexity to businesses during 
contract solicitation as bid sheet line 
items will be more clearly understood 
for pricing. 

VI. Request for Comments Regarding 
Paperwork Burden 

Submit comments, including 
suggestions for reducing this burden, 
not later than November 8, 2016 to: 
GSAR Desk Officer, OMB, Room 10102, 
NEOB, Washington, DC 20503, and a 
copy to the General Services 
Administration, Regulatory Secretariat 
Division (MVCB), 1800 F Street NW., 
Washington, DC 20405. 

Public comments are particularly 
invited on: Whether this collection of 
information is necessary for the proper 
performance of functions of the FAR, 
and will have practical utility; whether 
our estimate of the public burden of this 
collection of information is accurate, 
and based on valid assumptions and 
methodology; ways to enhance the 
quality, utility, and clarity of the 
information to be collected; and ways in 
which we can minimize the burden of 
the collection of information on those 
who are to respond, through the use of 
appropriate technological collection 
techniques or other forms of information 
technology. 

Requesters may obtain a copy of the 
justification from the General Services 
Administration, Regulatory Secretariat 
Division (MVCB), Washington, DC 
20405, telephone 202–501–4755. Please 
cite OMB Control Number 3090–00XX, 
Construction Contract Administration, 
in all correspondence. 

List of Subjects in 48 CFR Parts 501, 
511, 517, 532, 536, 543, 546, and 552. 

Government procurement. 
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Dated: September 9, 2016. 
Jeffrey A. Koses, 
Senior Procurement Executive, Office of 
Acquisition Policy, Office of Government- 
wide Policy. 

PART 501—GENERAL SERVICES 
ADMINISTRATION ACQUISITION 
REGULATION SYSTEM 

Therefore, GSA proposes to amend 48 
CFR parts 501, 511, 517, 532, 536, 543, 
546, and 552 as set forth below: 
■ 1. The authority citation for 48 CFR 
part 501 continues to read as follows: 

Authority: 40 U.S.C. 121(c). 

501.106 [Amended] 
■ 2. Amend section 501.106 in the table 
by— 
■ a. Removing GSAR reference 
‘‘532.111(c)’’ and its corresponding 
OMB control number ‘‘3090–0080’’; 
■ b. Removing from GSAR Reference 
‘‘532.905–70’’ OMB control number 
‘‘9000–0102’’ and adding ‘‘3090–0080’’ 
in its place; 
■ c. Removing GSAR Reference 
‘‘532.905–71’’ and its corresponding 
OMB control number ‘‘3090–0080’’; 
■ d. Adding, in numerical sequence, 
GSAR references ‘‘552.211–13(a)’’ and 
‘‘552.211–70(b)’’ and their 
corresponding OMB control numbers 
‘‘9000–0026’’ and ‘‘9000–0058’’, 
respectively; 
■ e. Adding, in numerical sequence, 
GSAR reference ‘‘552.232–5’’ and its 
corresponding OMB control numbers 
‘‘3090–0080’’, ‘‘9000–0070’’, and ‘‘9000– 
0102’’; and 
■ f. Adding, in numerical sequence, 
GSAR references ‘‘552.236–15’’ and 
‘‘552.236–72’’ and their corresponding 
OMB control numbers ‘‘9000–0058’’ and 
‘‘3090–XXXX’’, respectively. 

PART 511—DESCRIBING AGENCY 
NEEDS 

■ 3. The authority citation for 48 CFR 
part 511 continues to read as follows: 

Authority: 40 U.S.C. 121(c). 

■ 4. Revise section 511.404 to read as 
follows: 

511.404 Contract clauses. 
(a) Supplies or services—(1) Shelf-life 

items. The contracting officer shall use 
the following clauses in solicitations 
and contracts that require delivery of 
shelf-life items within a specified 
number of months from the date of 
manufacture or production: 

(i) The contracting officer shall insert 
552.211–79, Acceptable Age of 
Supplies, if the required shelf-life 
period is 12 months or less, and lengthy 
acceptance testing may be involved. For 

items having a limited shelf-life, 
substitute Alternate I when required by 
the program director. 

(ii) The contracting officer shall insert 
552.211–80, Age on Delivery, if the 
required shelf-life period is more than 
12 months, or when source inspection 
can be performed within a short time 
period. 

(2) Stock replenishment contracts. 
The contracting officer shall insert 
552.211–81, Time of Shipment, in 
solicitations and stock replenishment 
contracts that do not include the 
Availability for Inspection, Testing, and 
Shipment/Delivery clause at 552.211–83 
and require shipment within 45 
calendar days after receipt of the order. 
If shipment is required in more than 45 
days, the contracting officer shall use 
Alternate I. 

(3) Indeterminate testing time. The 
contracting officer shall insert 552.211– 
83, Availability for Inspection, Testing, 
and Shipment/Delivery, in solicitations 
and contracts that provide for source 
inspection by Government personnel 
and that require lengthy testing for 
which time frames cannot be 
determined in advance. If the contract is 
for stock items, the contracting officer 
shall use Alternate I. 

(4) The contracting officer shall insert 
the clause at 552.211–94, Time of 
Delivery, in solicitations and contracts 
for supplies for the Stock Program when 
neither of the FAR delivery clauses 
(FAR 52.211–8 or 52.211–9) is suitable. 

(b) Construction. (1) The contracting 
officer shall insert the clause at 
552.211–10, Commencement, 
Prosecution, and Completion of Work, 
in solicitations and contracts when a 
fixed-price construction contract is 
contemplated. 

(2) The contracting officer shall insert 
the clause at 552.211–70, Substantial 
Completion in solicitations and 
contracts when a fixed-price 
construction contract is contemplated. 
■ 5. Add subpart 511.5, consisting of 
section 511.504, to read as follows: 

Subpart 511.5—Liquidated Damages 

511.504 Contract clauses. 

(a) The contracting officer shall insert 
the clause at 552.211–12, Liquidated 
Damages-Construction, in solicitations 
and contracts for construction, other 
than cost-plus-fixed-fee, when the 
contracting officer determines that 
liquidated damages are appropriate (see 
FAR 11.501(a)). 

(b) The contracting officer shall insert 
the clause at 552.211–13, Time 
Extensions, in solicitations and 
contracts for construction that use the 

clause at 552.211–12, Liquidated 
Damages—Construction. 

PART 517—SPECIAL CONTRACTING 
METHODS 

■ 6. The authority citation for 48 CFR 
part 517 is revised to read as follows: 

Authority: 40 U.S.C. 121(c). 

■ 7. Revise section 517.200 to read as 
follows: 

517.200 Scope of subpart. 

(a) Except as provided in paragraph 
(b) of this section, this subpart applies 
to contracts for supplies and services, 
including architect-engineer services. 

(b) Policies and procedures for the use 
of options in solicitation provisions and 
contract clauses for services involving 
construction, alteration, or repair 
(including dredging, excavating, and 
painting) of buildings, bridges, roads, or 
other kinds of real property are 
prescribed in 536.270. FAR subpart 17.2 
and this subpart 517.2 do not apply to 
the use of options in solicitation 
provisions and contract clauses for 
services involving construction, 
alteration, or repair (including dredging, 
excavating, and painting) of buildings, 
bridges, roads, or other kinds of real 
property. 
■ 8. Revise section 517.202 to read as 
follows: 

517.202 Use of options. 

(a) Options may be used when they 
meet one or more of the following 
objectives: 

(1) Reduce procurement lead time and 
associated costs. 

(2) Ensure continuity of contract 
support. 

(3) Improve overall contractor 
performance. 

(4) Facilitate longer term contractual 
relationships with those contractors that 
continually meet or exceed quality 
performance expectations. 

(b) An option is normally in the 
Government’s interest in the following 
circumstances: 

(1) There is an anticipated need for 
additional supplies or services during 
the contract term. 

(2) When there is both a need for 
additional supplies or services beyond 
the basic contract period and the use of 
multi-year contracting authority is 
inappropriate. 

(3) There is a need for continuity of 
supply or service support. 

(c) An option shall not be used if the 
market price is likely to change 
substantially and an economic price 
adjustment clause inadequately protects 
the Government’s interest. 
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PART 532—CONTRACT FINANCING 

■ 9. The authority citation for 48 CFR 
part 532 continues to read as follows: 

Authority: 40 U.S.C. 121(c). 

■ 10. Revise section 532.111 to read as 
follows: 

532.111 Contract clauses for non- 
commercial purchases. 

Insert the clause at 552.232–5, 
Payments under Fixed-Price 
Construction Contracts, in solicitations 
and contracts when a fixed-price 
construction contract is contemplated. 

PART 536—CONSTRUCTION AND 
ARCHITECT-ENGINEER CONTRACTS 

■ 11. The authority citation for 48 CFR 
part 536 continues to read as follows: 

Authority: 40 U.S.C. 121(c). 

■ 12. Revise subpart 536.2 to read as 
follows: 

Subpart 536.2—Special Aspects of 
Contracting for Construction 

536.270 Options in construction 
contracting. 

536.270–1 Use of options. 
536.270–2 Solicitations. 
536.270–3 Evaluation. 
536.270–4 Exercise of options. 
536.270–5 Solicitation provisions and 

contract clauses.’’ 

536.270 Options in construction 
contracting. 

536.270–1 Use of options. 
(a) Subject to the limitations in this 

subsection, contracting officers may 
include options in contracts when it is 
in the Government’s interest. 

(b) The scope of work in the base 
contract at award shall require the 
contractor to provide a discrete and 
fully functional deliverable. Options 
shall not be used to incrementally 
deliver work required to fulfill the 
requirements of the scope of work for 
the base contract. 

(c) Contracting officers shall justify in 
writing the use of options. 

(d) Including an option may be in the 
Government’s interest when, in the 
judgment of the contracting officer— 

(1) Additional work beyond the base 
contract is reasonably foreseeable; 

(2) It would not be advantageous to 
award a separate contract; 

(3) It would not be advantageous to 
permit an additional contractor to work 
on the same site; 

(4) Services arising out of or relating 
to the underlying construction contract 
may be required during or after 
substantial completion of the scope of 
work. For instance, if building 

equipment (e.g., mechanical and 
electrical equipment) will be installed 
under the construction contract, it may 
be advantageous to have the 
construction contractor maintain and 
service the equipment. In such an 
instance, the services performed may be 
included as an option to the underlying 
construction contract. Contracting 
officers shall ensure that the applicable 
clauses are included in any such option 
(e.g., Service Contract Act); or 

(5) It is otherwise justified. 
(e) Options for construction work may 

provide for an economic price 
adjustment based on cost or price 
indexes of labor or materials (see FAR 
16.203–4(d)). Subject to the approval of 
the HCA, the contracting officer may 
develop and insert a project-specific 
price adjustment clause into the 
solicitation. 

536.270–2 Solicitations. 
Solicitations containing options 

shall— 
(a) Include appropriate option 

provisions and clauses when resulting 
contracts will provide for the exercise of 
options (see 536.270–5); 

(b) State the period within which the 
options may be exercised; and 

(c) State whether the basis of 
evaluation is inclusive or exclusive of 
the options (if exclusive, see 536.270– 
4(c)). 

536.270–3 Evaluation. 
For sealed bidding that includes 

options— 
(a) The low bidder for purposes of 

award is the responsible bidder offering 
the lowest aggregate price for the base 
bid and all options designated to be 
evaluated; and 

(b) Before opening bids that include 
options, the contracting officer must 
determine, and record in the contract 
file, the amount of funds available for 
the project. The amount recorded must 
be announced at the beginning of the 
bid opening. This amount may be 
increased later when determining the 
items to be awarded to the low bidder 
if the following condition is met: the 
award amount of the base bid and 
evaluated options does not exceed the 
amount offered for the base bid, the 
evaluated options, and the same 
combination of items by any other 
responsible bidder whose bid conforms 
to the solicitation. This requirement 
prevents the displacement of the low 
bidder by manipulating the options to 
be used. 

536.270–4 Exercise of options. 
(a) The contracting officer shall 

exercise options in writing within the 
time period specified in the contract. 

(b) The contracting officer may 
exercise options only after determining, 
in writing, that all the following 
conditions exist: 

(1) Funds are available. 
(2) The requirement covered by the 

option fulfills an existing Government 
need. 

(3) Exercising the option is the most 
advantageous method of satisfying the 
Government’s need, price and other 
factors considered. 

(4) The contractor is not listed in the 
System for Award Management 
Exclusions (see FAR 9.405–1). 

(5) The contractor’s performance 
under the contract met or exceeded the 
Government’s expectation for quality 
performance, unless another 
circumstance justifies an extended 
contractual relationship. 

(6) Exercising the option is in 
accordance with the terms of the option. 

(7) The option price is fair and 
reasonable, unless already determined 
as such (e.g., at time of award). 

(c) The contract modification, or other 
written document which notifies the 
contractor of the exercise of the option, 
must cite the option clause as authority. 
If exercising an unpriced or unevaluated 
option, cite the statutory authority 
permitting the use of other than full and 
open competition (see FAR 6.302). 

(d) When the contract provides for 
economic price adjustment and the 
contractor requests a revision of the 
price, the contracting officer shall 
determine the effect of the adjustment 
on prices under the option before the 
option is exercised. 

536.270–5 Solicitation provisions and 
contract clauses. 

(a) Insert a provision substantially the 
same as the provision at 552.236–74, 
Evaluation of Options, in solicitations 
for fixed-price construction contracts 
when the solicitation contains an option 
clause and options will be included in 
the evaluation for award purposes. 

(b) Insert a provision substantially the 
same as the provision at 552.236–75, 
Evaluation Exclusive of Options, in 
solicitations for fixed-price construction 
contracts when the solicitation includes 
an option clause and options will not be 
included in the evaluation for award 
purposes. 

(c) Insert a provision substantially the 
same as the provision at 552.236–76, 
Basis of Award-Sealed Bidding 
Construction, in solicitations for fixed- 
price construction contracts when 
contracting by sealed bidding. Use the 
provision with its Alternate I when the 
solicitation contains an option clause. 

(d) Insert a clause substantially the 
same as the clause at 552.236–77, 
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Government’s Right to Exercise Options, 
in solicitations and contracts for 
construction that include options. 
■ 13. Revise subpart 536.5 to read as 
follows: 

Subpart 536.5—Contract Clauses 

536.506 Superintendence by the contractor. 
536.511 Use and possession prior to 

completion. 
536.515 Schedules for construction 

contracts. 
536.521 Specifications and drawings for 

construction. 
536.570 Authorities and limitations. 
536.571 Contractor responsibilities. 
536.572 Submittals. 
536.573 Subcontracts. 

536.506 Superintendence by the 
contractor. 

Insert the clause at 552.236–6, 
Superintendence by the Contractor, in 
solicitations and contracts if 
construction, dismantling, demolition, 
or removal of improvements is 
contemplated. 

536.511 Use and possession prior to 
completion. 

Insert the clause at 552.236–11, Use 
and Possession Prior to Completion, in 
solicitations and contracts if 
construction, dismantling, demolition, 
or removal of improvements is 
contemplated. 

536.515 Schedules for construction 
contracts. 

Insert the clause at 552.236–15, 
Schedules for Construction Contracts, in 
solicitations and contracts if 
construction, dismantling, demolition, 
or removal of improvements is 
contemplated. Use the clause— 

(a) With its Alternate I when the 
contract amount is expected to be above 
the simplified acquisition threshold and 
a design-bid-build project delivery 
method will be followed; or 

(b) With its Alternate II when the 
contract amount is expected to be above 
the simplified acquisition threshold and 
a design-build project delivery method 
will be followed. 

536.521 Specifications and drawings for 
construction. 

Insert the clause at 552.236–21, 
Specifications and Drawings for 
Construction, in solicitations and 
contracts if construction, dismantling, 
demolition, or removal of improvements 
is contemplated. Use the clause with its 
Alternate I when a design-build project 
delivery method will be followed. 

536.570 Authorities and limitations. 
Insert the clause at 552.236–70, 

Authorities and Limitations, in 

solicitations and contracts if 
construction, dismantling, demolition, 
or removal of improvements is 
contemplated. 

536.571 Contractor responsibilities. 
Insert the clause at 552.236–71, 

Contractor Responsibilities, in 
solicitations and contracts if 
construction, dismantling, demolition, 
or removal of improvements is 
contemplated. Use the clause with its 
Alternate I when a design-build project 
delivery method will be followed. 

536.572 Submittals. 
Insert the clause at 552.236–72, 

Submittals, in solicitations and 
contracts if construction, dismantling, 
demolition, or removal of improvements 
is contemplated. Use the clause with its 
Alternate I when a design-build project 
delivery method will be followed. 

536.573 Subcontracts. 
Insert the clause at 552.236–73, 

Subcontracts, in solicitations and 
contracts if construction, dismantling, 
demolition, or removal of improvements 
is contemplated. 

PART 543—CONTRACT 
MODIFICATIONS 

■ 14. The authority citation for 48 CFR 
part 543 is revised to read as follows: 

Authority: 40 U.S.C. 121(c). 

■ 15. Revise section 543.205 to read as 
follows: 

543.205 Contract clauses. 
The contracting officer shall insert 

552.243–71, Equitable Adjustments, in 
solicitations and contracts containing 
FAR 52.243–4, Changes, FAR 52.243–5, 
Changes and Changed Conditions, or 
FAR 52.236–2, Differing Site 
Conditions. 

PART 546—QUALITY ASSURANCE 

■ 16. The authority citation for 48 CFR 
part 546 continues to read as follows: 

Authority: 40 U.S.C. 121(c). 

■ 17. Add section 546.704 to read as 
follows: 

546.704 Authority for use of warranties. 
FAR clause 52.246–21, Warranty of 

Construction, is approved by the agency 
for use in solicitations and contracts 
when a fixed-price construction contract 
is contemplated. 

PART 552—SOLICITATION 
PROVISIONS AND CONTRACT 
CLAUSES 

■ 18. The authority citation for 48 CFR 
part 552 continues to read as follows: 

Authority: 40 U.S.C. 121(c). 

■ 19. Add section 552.211–10 to read as 
follows: 

552.211–10 Commencement, Prosecution, 
and Completion of Work. 

As prescribed in 511.404, insert the 
following clause: 

Commencement, Prosecution, and 
Completion of Work (DATE) 

FAR 52.211–10, Commencement, 
Prosecution, and Completion of Work, is 
supplemented as follows: 

(a) The Contractor shall not commence 
work until the Contracting Officer issues a 
notice to proceed. 

(b) Notwithstanding paragraph (a) above, 
the Contractor must submit any required 
safety plans before commencing any 
construction work. 

(c) The Contractor shall diligently 
prosecute the work so as to achieve 
substantial completion of the work within 
the time specified in the contract. If the 
contract specifies different completion dates 
for different phases or portions of the work, 
the Contractor shall diligently prosecute the 
work so as to achieve substantial completion 
of such phases or portions of the work within 
the times specified. 

(End of clause) 

■ 20. Add sections 552.211–12 and 
552.211–13 to read as follows: 

552.211–12 Liquidated Damages— 
Construction. 

As prescribed in 511.504, insert the 
following clause: 

Liquidated Damages (DATE) 

FAR 52.211–12, Liquidated Damages- 
Construction, is supplemented as follows: 

(a) If the Contractor fails to achieve 
substantial completion of the work within 
the time specified in the contract, the 
Contractor shall be liable to the Government 
for liquidated damages at the rate specified 
for each calendar day following the required 
completion date that the work is not 
substantially complete. 

(b) If the contract requires different 
completion dates for different phases or 
portions of the work, the Contractor shall be 
liable for liquidated damages at the specified 
rate for each calendar day following the 
required completion date that the phase or 
portion of work is not substantially complete. 
If a single rate is specified, the specified rate 
shall be apportioned between the different 
phases or portions of the work. 

(c) If the Government elects to accept any 
portion of the work not specifically 
designated as a phase or portion of work with 
its own required completion date, the 
liquidated damage rate shall be apportioned 
between accepted work and uncompleted 
work, and the Contractor’s liability for 
liquidated damages shall be computed 
accordingly. 

(End of clause) 
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552.211–13 Time Extensions. 

As prescribed in 511.504, insert the 
following clause: 

Time Extensions (DATE) 

FAR 52.211–13, Time Extensions, is 
supplemented as follows: 

(a) If the Contractor requests an extension 
of the time for substantial completion, the 
Contractor shall base its request on an 
analysis of time impact using the project 
schedule as its baseline, and shall propose as 
a new substantial completion date to account 
for the impact. The Contractor shall submit 
a written request to the Contracting Officer 
setting forth facts and analysis in sufficient 
detail to enable the Contracting Officer to 
evaluate the Contractor’s entitlement to an 
extension of time. 

(b) The Contractor shall only be entitled to 
an extension of time to the extent that— 

(1) Substantial completion of the work is 
delayed by causes for which the Contractor 
is not responsible under this contract; and 

(2) The actual or projected substantial 
completion date is later than the date 
required by this contract for substantial 
completion. 

(c) The Contractor shall not be entitled to 
an extension of time if the Contractor has not 
updated the project schedule in accordance 
with the contract. 

(d) The Government shall not be liable for 
any costs to mitigate time impacts incurred 
by the Contractor that occur less than 30 
calendar days after the date the Contractor 
submits a request for extension of time in 
compliance with this clause. 

(End of clause) 
■ 21. Add section 552.211–70 to read as 
follows: 

552.211–70 Substantial Completion. 

As prescribed in 511.404, insert the 
following clause: 

Substantial Completion (DATE) 

(a) General. (1) For the purposes of FAR 
52.211–10, Commencement, Prosecution and 
Completion of Work, and FAR 52.211–12, 
Liquidated Damages-Construction, the work 
shall be deemed complete when it is 
‘‘substantially complete.’’ 

(2) There may be different completion 
dates required for different phases or 
portions of the work, as established in the 
contract. However, the work shall be deemed 
‘‘substantially complete’’ if and only if the 
Contractor has completed the work and 
related contract obligations in accordance 
with the contract documents, such that the 
Government may enjoy the intended access, 
occupancy, possession, and use of the entire 
work without impairment due to incomplete 
or deficient work, and without interference 
from the Contractor’s completion of 
remaining work or correction of deficiencies 
in completed work. 

(3) In no event shall the work be deemed 
‘‘substantially complete’’ if all fire and life 
safety systems are not tested and accepted by 
the authority having jurisdiction, where such 
acceptance is required under the contract. 

(4) Unless otherwise specifically noted, or 
otherwise clear from context, all references in 
the contract to ‘‘acceptance’’ shall refer to 
issuance of a written determination of 
substantial completion by the Contracting 
Officer. 

(b) Notice of Substantial Completion. (1) 
With reasonable advance notice, the 
Contractor shall submit to the Contracting 
Officer a written proposal recommending a 
substantial completion date. 

(2) If the Contracting Officer takes 
exception to the notice of substantial 
completion, the Contractor shall be entitled 
to a written notice of conditions precluding 
determination of substantial completion. The 
Contractor shall only be entitled to an 
extension of time to address such conditions 
if, and to the extent that, the Contracting 
Officer provides notice of such conditions 
more than 30 calendar days after receipt of 
the notice of substantial completion. 

(c) Acceptance of Substantial Completion. 
(1) The Contracting Officer shall conduct 
inspections and make a determination of 
substantial completion within a reasonable 
time. 

(2) Substantial Completion shall be 
established by the Contracting Officer’s 
issuance of a written determination 
specifying the date upon which the work is 
substantially complete. 

(d) Contract Completion. (1) The Contract 
is complete if and only if the Contractor has 
completed all work and related contract 
obligations, corrected all deficiencies and all 
punch list items, and complied with all 
conditions for final payment. 

(2) The Contractor shall not be entitled to 
final payment or release of any retainage held 
by the Government until after contract 
completion. If the Contractor does not 
achieve contract completion within the time 
required by this contract, the Government 
shall be entitled, after providing notice to the 
Contractor, to complete any work remaining 
unfinished. The Contractor shall be liable to 
the Government for all costs incurred by the 
Government to complete such work. 

(End of clause) 
■ 22. Add sections 552.232–5 and 
552.232–6 to read as follows: 

552.232–5 Payments under Fixed-Price 
Construction Contracts. 

As prescribed in 532.111, insert the 
following clause: 

Payments Under Fixed-Price 
Construction Contracts (DATE) 

FAR 52.232–5, Payments Under Fixed- 
Price Construction Contracts, is 
supplemented as follows: 

(a) Before submitting a request for 
payment, the Contractor shall, unless 
directed otherwise by the Contracting Officer, 
attend pre-invoice payment meetings, as 
scheduled, with the designated Government 
representative for the purpose of facilitating 
review and approval of payment requests. 
Payment meetings will be conducted and 
may be in person. The Contractor shall 
provide documentation to support the 
prospective payment request. 

(b) The Contractor shall submit its invoices 
to the Contracting Officer, unless directed 
otherwise by the Contracting Officer. 
Separate payment requests shall be submitted 
for progress payments, payments of retainage, 
and partial or final payments. 

(c) The Contractor shall use GSA Form 
2419 Certification of Progress Payments 
Under Fixed-Price Construction Contracts to 
provide the certification required under FAR 
52.232–5(c). 

(d) The Contractor shall use GSA Form 
1142 Release of Claims to provide the 
certification required under FAR 52.232– 
5(h). 

(e) If an invoice does not meet the 
requirements of FAR 52.232–27 and GSAM 
552.232–27, the Contracting Officer may 
return the invoice to the Contractor without 
payment for correction. If the Contracting 
Officer disputes the requested payment 
amount, the Government may pay the portion 
of the requested payment that is undisputed. 

(f) GSA will not be obligated to issue final 
payment unless the Contractor has furnished 
to the Contracting Officer a release of claims 
against the Government relating to the 
contract, and submitted all required product 
warranties, as-built drawings, operating 
manuals, and other items as specified in the 
contract. The Contractor may reserve from 
the release specific claims only if such claims 
are explicitly identified with stated claim 
amounts. 

(End of clause) 

552.236–6 Superintendence by the 
Contractor. 

As prescribed in 536.506, insert the 
following clause: 

Superintendence by the Contractor 
(DATE) 

The requirements of the clause entitled 
‘‘Superintendence by the Contractor’’ at FAR 
52.236–6, are supplemented as follows: 

(a) The Contractor shall employ sufficient 
management and contract administration 
resources, including personnel responsible 
for project management, field 
superintendence, change order 
administration, estimating, coordination, 
inspection, and quality control, to ensure the 
proper execution and timely completion of 
the contract. The Contractor shall designate 
a principal of the firm or other senior 
management official to provide executive 
oversight and problem resolution resources 
to the project for the life of the contract. 

(b) The Contractor shall employ, and 
require its subcontractors to employ, 
qualified personnel to perform the contract. 
The Government reserves the right to 
exclude, or remove from the site or building, 
any personnel for reasons of incompetence, 
carelessness, or insubordination, who violate 
rules and regulations concerning conduct on 
federal property, or whose continued 
employment on the site is otherwise deemed 
by the Government to be contrary to the 
public interest. 

(c) The Contractor shall be responsible for 
coordinating all activities of subcontractors, 
including all of the following activities: 
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(1) Preparation of shop drawings produced 
by different subcontractors where their work 
interfaces or may potentially conflict or 
interfere. 

(2) Scheduling of work by subcontractors. 
(3) Installation of work by subcontractors. 
(4) Use of the project site for staging and 

logistics. 
(d) Repeated failure or excessive delay to 

meet the superintendence requirements by 
the Contractor may be deemed a default for 
the purposes of the termination for default 
clause. 

(End of clause) 
■ 23. Add section 552.236–11 to read as 
follows: 

552.236–11 Use and Possession Prior to 
Completion. 

As prescribed in 536.511, insert the 
following clause: 

Use and Possession Prior to Completion 
(DATE) 

Exercise by the Government of the right 
conferred by FAR 52.236–11 shall not relieve 
the Contractor of responsibility for 
completing any unfinished components of 
the work. 

(End of clause) 
■ 24. Add section 552.236–15 to read as 
follows: 

552.236–15 Schedules for Construction 
Contracts. 

As prescribed in 536.515, insert the 
following clause: 

Schedules for Construction Contracts 
(DATE) 

The requirements, of the clause entitled 
‘‘Schedules for Construction Contracts’’ at 
FAR 52.236–15, are supplemented as follows: 

(a) Purpose. The project schedule shall be 
a rational, reasonable, and realistic plan for 
completing the work, and conform to the 
requirements specified in this clause and 
elsewhere in the contract. The Contractor 
understands and acknowledges that the 
preparation and proper management of the 
project schedule is a material component of 
the contract. 

(b) Use of the schedule. The Contracting 
Officer shall be entitled, but not required, to 
rely upon the project schedule to evaluate the 
Contractor’s progress, evaluate entitlement to 
extensions of time, and determine the 
criticality or float of any activities described 
in such project schedule. 

(c) Submission. Prior to notice to proceed, 
or such other time as may be specified in the 
contract, the Contractor shall submit the 
project schedule. 

(d) Milestones. The project schedule shall 
incorporate milestone events specified in the 
contract, including, as applicable, notice to 
proceed, substantial completion, and 
milestones related to specified work phases 
and site restrictions. The project schedule 
shall also include Contractor-defined 
milestones to identify target dates for critical 
events, based upon the Contractor’s chosen 
sequence of work. 

(e) Activities. The project schedule shall 
depict all major activities necessary to 
complete the work. 

(f) Schedule of values. (1) The Contractor 
shall prepare and submit for approval a cost 
breakdown of the Contract price, to be 
referred to as the ‘‘schedule of values’’, 
assigning values to each major activity 
necessary to complete the work. 

(2) Values must include all direct and 
indirect costs, although a separate value for 
bond costs may be established. 

(3) The schedule of values must contain 
sufficient detail to enable the Contracting 
Officer to evaluate applications for payment. 

(g) Conflicting terms. (1) If at any time the 
Contracting Officer finds that the project 
schedule does not comply with any contract 
requirement, the Contracting Officer will 
provide written notice to the Contractor. 

(2) Within 30 calendar days of written 
notice, or such other time as may be 
specified, from the Contracting Officer, the 
Contractor shall take one of the following 
actions: 

(i) Revise the project schedule. 
(ii) Adjust activity progress. 
(iii) Provide sufficient information 

demonstrating compliance. 
(3) If the Contractor fails to sufficiently 

address the Contracting Officer’s exceptions 
to the project schedule, the Contracting 
Officer may— 

(i) Withhold retainage until the project is 
substantially complete or until such time as 
the Contractor has complied with project 
schedule requirements; or 

(ii) Terminate the contract for default. 
(h) Revisions to the schedule. If the 

Contractor revises the project schedule after 
initial approved submission, the Contractor 
shall provide in writing a narrative 
describing the substance of the revision, the 
rationale for the revision, and the impact of 
the revision on the projected substantial 
completion date and the available float for all 
activities. The addition of detail to 
prospective activities shall not be deemed a 
revision if the overall duration of the detailed 
activity does not change. 

(i) Updates. Unless a different period for 
updates is specified elsewhere, the 
Contractor shall update the project schedule 
weekly to reflect actual progress in 
completing the work, and submit the updated 
project schedule by the following Monday. 

(End of clause) 
Alternate I (DATE). As prescribed in 

536.515(a), substitute the following 
paragraphs (c), (e), (h), and (i) for 
paragraphs (c), (e), (h), and (i) of the 
basic clause: 

(c) Submission. Within 30 calendar days of 
notice to proceed, or such other time as may 
be specified in the contract, the Contractor 
shall submit the project schedule, together 
with a written narrative describing the major 
work activities, activities on the critical path, 
and major constraints underlying the 
sequence and logic of the project schedule. 

(e) Activities. (1) The Contractor shall use 
a critical path method project schedule to 
plan, coordinate, and perform the work. 

(2) The project schedule shall depict all 
activities necessary to complete the work, 

including, as applicable, all submittal and 
submittal review activities, all procurement 
activities, and all field activities, including 
mobilization, construction, start-up, testing, 
balancing, commissioning, and punchlist. 

(3) Activities shall be sufficiently detailed 
and limited in duration to enable proper 
planning and coordination of the work, 
effective evaluation of the reasonableness 
and realism of the project schedule, accurate 
monitoring of progress, and reliable analysis 
of schedule impacts. 

(4) Activity durations shall be based upon 
reasonable and realistic allocation of the 
resources required to complete each activity, 
given physical and logistical constraints on 
the performance of the work. All logic shall 
validly reflect physical or logistical 
constraints on relationships between 
activities. Except for the first and last 
activities in the project schedule, each 
activity shall have at least one predecessor 
and one successor relationship to form a 
logically connected network plan from notice 
to proceed to the contract completion date. 

(h) Revisions to the schedule. (1) The 
Contractor should anticipate that the initial 
submittal of the project schedule will be 
subject to review and may require revision. 
The Contractor shall devote sufficient 
resources for meetings, revisions, and 
resubmissions of the project schedule to 
address any exceptions taken to the initial 
submittal. The Contractor understands and 
acknowledges that the purpose of the initial 
review and resolution of exceptions is to 
maximize the usefulness of the project 
schedule for contract performance. 

(2) If the Contractor revises the project 
schedule after initial approved submission, 
the Contractor shall provide in writing a 
narrative describing the substance of the 
revision, the rationale for the revision, and 
the impact of the revision on the projected 
substantial completion date and the available 
float for all activities. The addition of detail 
to prospective activities shall not be deemed 
a revision if the overall duration of the 
detailed activity does not change. 

(i) Updates. Unless a different period for 
updates is specified elsewhere, the 
Contractor shall update the project schedule 
monthly to reflect actual progress in 
completing the work, and submit the updated 
project schedule within 5 working days of 
the end of each month. 

Alternate II (DATE). As prescribed in 
536–515(b), substitute the following 
paragraphs (c), (e), and (i) for paragraphs 
(c), (e), and (i) of the basic clause: 

(c) Submission. (1) Within 30 calendar 
days of notice to proceed, or such other time 
as may be specified in the contract, the 
Contractor shall submit the project schedule, 
together with a written narrative describing 
the major design and construction activities. 
The project schedule may indicate 
construction activities in summary form prior 
to completion of final design documents. 

(2) Within 30 calendar days of completion 
of final design documents, the Contractor 
shall submit a revised project schedule 
depicting all activities necessary to complete 
construction work activities, together with a 
written narrative describing the major work 
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activities, activities on the critical path, and 
major constraints underlying the sequence 
and logic of the project schedule. 

(e) Activities. (1) The Contractor shall use 
a critical path method project schedule to 
plan, coordinate, and perform the work. 

(2) Activities shall be sufficiently detailed 
and limited in duration to enable proper 
planning and coordination of the work, 
effective evaluation of the reasonableness 
and realism of the project schedule, accurate 
monitoring of progress, and reliable analysis 
of schedule impacts. 

(3) Activity durations shall be based upon 
reasonable and realistic allocation of the 
resources required to complete each activity, 
given physical and logistical constraints on 
the performance of the work. All logic shall 
validly reflect physical or logistical 
constraints on relationships between 
activities. Except for the first and last 
activities in the project schedule, each 
activity shall have at least one predecessor 
and one successor relationship to form a 
logically connected network plan from notice 
to proceed to the contract completion date. 

(i) Updates. Unless a different period for 
updates is specified elsewhere, the 
Contractor shall update the project schedule 
monthly to reflect actual progress in 
completing the work, and submit the updated 
project schedule within 5 working days of 
the end of each month. 

■ 25. Add section 552.236–21 to read as 
follows: 

552.236–21 Specifications and Drawings 
for Construction. 

As prescribed in 536.521, insert the 
following clause: 

Specifications and Drawings for 
Construction (DATE) 

The requirements of the clause entitled 
‘‘Specifications and Drawings for 
Construction’’ at FAR 52.236–21, are 
supplemented as follows: 

(a) In case of difference between small and 
large-scale drawings, the large-scale drawings 
shall govern. 

(b) Schedules on any contract drawing 
shall take precedence over conflicting 
information on that or any other contract 
drawing. 

(c) On any of the drawings where a portion 
of the work is detailed or drawn out and the 
remainder is shown in outline, the parts 
detailed or drawn out shall apply also to all 
other like portions of the work. 

(d) Where the word ‘‘similar’’ occurs on the 
drawings, it shall have a general meaning and 
not be interpreted as being identical, and all 
details shall be worked out in relation to 
their location and their connection with 
other parts of the work. 

(e) Standard details or specification 
drawings are applicable when listed, bound 
with the specifications, noted on the 
drawings, or referenced elsewhere in the 
specifications. 

(1) Where notes on the specification 
drawings indicate alterations, such 
alterations shall govern. 

(2) In case of difference between standard 
details or specification drawings and the 

specifications, the specifications shall 
govern. 

(3) In case of difference between the 
standard details or specification drawings 
and the drawings prepared specifically for 
this contract, the drawings prepared 
specifically for this contract shall govern. 

(f) Different requirements within the 
contract documents shall be deemed 
inconsistent only if compliance with both 
cannot be achieved. 

(g) Unless otherwise noted, the drawings 
shall be interpreted to provide for a complete 
construction, assembly, or installation of the 
work, without regard to the detail with which 
material components are shown in the 
drawings. 

(End of clause) 
Alternate I (DATE). As prescribed in 

536.521, add the following paragraph to 
the basic clause: 

(h) For the purposes of this clause, 
specifications and drawings refer only to 
those included among the contract 
documents, and not to those produced by the 
Contractor pursuant to its responsibilities 
under the contract. 

552.236–70 [Removed] 
■ 26. Remove section 552.236–70. 

552.236–71 [Redesignated as 552.236–70] 
■ 27. Redesignate section 552.236–71 as 
section 552.236–70 and revise it to read 
as follows: 

552.236–70 Authorities and Limitations. 
As prescribed in 536.570, insert the 

following clause: 

Authorities and Limitations (DATE) 

(a) All work shall be performed under the 
general direction of the Contracting Officer. 
The Contracting Officer alone shall have the 
power to bind the Government and to 
exercise the rights, responsibilities, 
authorities and functions vested in him by 
the contract documents. The Contracting 
Officer may designate contracting officer’s 
representatives (CORs) to act for him. 
Wherever any provision in this contract 
specifies an individual (such as, but not 
limited to, Construction Engineer, Resident 
Engineer, Inspector or Custodian) or 
organization, whether Governmental or 
private, to perform any act on behalf of or in 
the interests of the Government, that 
individual or organization shall be deemed to 
be the COR under this contract but only to 
the extent so specified. The Contracting 
Officer may, at any time during the 
performance of this contract, vest in any such 
COR additional power and authority to act 
for him or designate additional CORs, 
specifying the extent of their authority to act 
for him. A copy of each document vesting 
additional authority in a COR or designating 
an additional COR shall be furnished to the 
Contractor. 

(b) The Contractor shall perform the 
contract in accordance with any order 
(including but not limited to instruction, 
direction, interpretation, or determination) 
issued by a COR in accordance with his 

authority to act for the Contracting Officer; 
but the Contractor assumes all the risk and 
consequences of performing the contract in 
accordance with any order (including but not 
limited to instruction, direction, 
interpretation, or determination) of anyone 
not authorized to issue such order. 

(c) If the Contractor receives written notice 
from the Contracting Officer of non- 
compliance with any requirement of this 
contract, the Contractor must initiate action 
as may be appropriate to comply with the 
specified requirement as defined in the 
notice. In the event the Contractor fails to 
initiate such action within a reasonable 
period of time as defined in the notice, the 
Contracting Officer shall have the right to 
order the Contractor to stop any or all work 
under the contract until the Contractor has 
complied or has initiated such action as may 
be appropriate to comply within a reasonable 
period of time. The Contractor will not be 
entitled to any extension of contract time or 
payment for any costs incurred as a result of 
being ordered to stop work for such cause. 

(End of clause) 
■ 28. Add new section 552.236–71 to 
read as follows: 

552.236–71 Contractor Responsibilities. 
As prescribed in 536.571, insert the 

following clause: 

Contractor Responsibilities (DATE) 

(a) The Contractor shall be responsible for 
compliance with applicable codes, standards 
and regulations pertaining to the health and 
safety of personnel during performance of the 
contract. 

(b) Unless expressly stated otherwise in the 
contract, the Contractor shall be responsible 
for all means and methods employed in the 
performance of the contract. 

(c) The Contractor shall immediately bring 
to the Contracting Officer’s attention any 
hazardous materials or conditions not 
disclosed in the contract documents 
discovered by or made known to the 
Contractor during the performance of the 
contract. 

(d) The Contractor shall be responsible for 
providing professional design services in 
connection with performance of the work or 
portions of the work only if this 
responsibility is expressly stated in the 
contract, and the contract documents provide 
the performance and design criteria that such 
services will be required to satisfy. In the 
performance of such work, the Contractor 
shall be responsible for retaining licensed 
design professionals, who shall sign and seal 
all drawings, calculations, specifications and 
other submittals that the licensed 
professional prepares. The Contractor shall 
be responsible for, and GSA shall be entitled 
to rely upon, the adequacy and completeness 
of all professional design services provided 
under the contract. 

(e) Where installation of separate work 
components as shown in the contract will 
result in conflict or interference between 
such components or with existing conditions, 
including allowable tolerances, it is the 
Contractor’s responsibility to bring such 
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conflict or interference to the attention of the 
Contracting Officer and seek direction before 
fabrication, construction, or installation of 
any affected work. If the Contractor 
fabricates, constructs, or installs any work 
prior to receiving such direction, the 
Contractor shall be responsible for all cost 
and time incurred to resolve or mitigate such 
conflict or interference. 

(f) Where drawings show work without 
specific routing, dimensions, locations, or 
position relative to other work or existing 
conditions, and such information is not 
specifically defined by reference to 
specifications or other information supplied 
in the contract, the Contractor is responsible 
for routing, dimensioning, and locating such 
work in coordination with other work or 
existing conditions in a manner consistent 
with contract requirements. 

(g) It is not the Contractor’s responsibility 
to ensure that the contract documents 
comply with applicable laws, statutes, 
building codes and regulations. If it comes to 
the attention of the Contractor that any of the 
contract documents do not comply with such 
requirements, the Contractor shall promptly 
notify the Contracting Officer in writing. If 
the Contractor performs any of the work prior 
to notifying and receiving direction from the 
Contracting Officer, the Contractor shall 
assume full responsibility for correction of 
such work, and any fees or penalties that may 
be assessed for non-compliance. 

(End of clause) 
Alternate I (DATE). As prescribed in 

536.571, delete paragraphs (d), (e), (f), 
and (g) of the basic clause, and insert 
paragraphs (d), (e), (f), and (g) as 
follows: 

(d) The Contractor shall be responsible for 
providing professional design services unless 
this responsibility is expressly excluded from 
the contract. In the performance of such 
work, the Contractor shall be responsible for 
retaining licensed design professionals, who 
shall sign and seal all drawings, calculations, 
specifications and other submittals that the 
licensed professional prepares. The 
Contractor shall be responsible for, and GSA 
shall be entitled to rely upon, the adequacy 
and completeness of all professional design 
services provided under the contract. 

(e) The Contractor’s responsibilities 
include the responsibilities of the Architect- 
Engineer Contractor, as specified in FAR 
52.236–23. 

(f) The Contractor shall include in all 
subcontracts that require professional design 
services express terms establishing GSA as a 
third party beneficiary. No other person shall 
be deemed a third party beneficiary of the 
contract. 

(g) The Contractor shall determine whether 
the information contained in the contract 
documents complies with applicable laws, 
statutes, building codes and regulations. If it 
comes to the attention of the Contractor that 
any of the contract documents do not comply 
with such requirements, the Contractor shall 
promptly notify the Contracting Officer in 
writing. If the Contractor performs any of the 
work prior to notifying and receiving 
direction from the Contracting Officer, the 

Contractor shall assume full responsibility 
for correction of such work, and any fees or 
penalties that may be assessed for non- 
compliance. 

■ 29. Add section 552.236–72 to read as 
follows: 

552.236–72 Submittals. 
As prescribed in 536.572, insert the 

following clause: 

Submittals (DATE) 

(a) The Contractor shall prepare and 
submit all submittals as specified in the 
contract or requested by the Contracting 
Officer. 

(1) Submittals may include: safety plans, 
schedules, shop drawings, coordination 
drawings, samples, calculations, product 
information, or mockups. 

(2) Shop drawings may include fabrication, 
erection and setting drawings, manufacturers’ 
scale drawings, wiring and control diagrams, 
cuts or entire catalogs, pamphlets, 
descriptive literature, and performance and 
test data. 

(b) Unless otherwise provided in this 
contract, or otherwise directed by the 
Contracting Officer, submittals shall be 
submitted to the Contracting Officer. 

(c) The Contractor shall be entitled to 
receive notice of action on submittals within 
a reasonable time, given the volume or 
complexity of the submittals and the 
criticality of the affected activities to 
substantial completion as may be indicated 
in the project schedule. 

(d) Review of submittals will be general 
and shall not be construed as permitting any 
departure from the contract requirements. 

(e) The Contractor shall not proceed with 
construction work or procure products or 
materials described or shown in submittals 
until the submittal is reviewed. Any work or 
activity undertaken prior to review shall be 
at the Contractor’s risk. Should the 
Contracting Officer subsequently determine 
that the work or activity does not comply 
with the contract, the Contractor shall be 
responsible for all cost and time required to 
comply with the Contracting Officer’s 
determination. The Contracting Officer shall 
have the right to order the Contractor to cease 
execution of work for which submittals have 
not been reviewed. The Government shall not 
be liable for any cost or delay incurred by the 
Contractor attributable to the proper exercise 
of this right. 

(f) The Contractor shall identify, in writing, 
all deviations or changes in resubmitted 
submittals. In the absence of such written 
notice, review of a resubmission shall not 
include or apply to such deviations or 
changes. 

(End of clause) 
Alternate I (DATE). As prescribed in 

536.572, add the following paragraph to 
the basic clause: 

(g) The Contractor shall submit design 
documents for review in accordance with 
PBS–P100. The Government shall review 
submittals for the limited purpose of 
verifying that the documents conform to the 

design criteria expressed in the contract 
documents. 

552.236–73 through 81 [Removed] 
■ 30. Remove sections 552.236–73 
through 81. 

552.236–82 [Redesignated as 552.236–73] 
■ 31. Redesignate section 552.236–82 as 
section 552.236–73 and revise the 
introductory text to read as follows: 

552.236–73 Subcontracts. 
As prescribed in 536.573, insert the 

following clause: 
* * * * * 
■ 32. Add new sections 552.236–74 
through 552.236–77 to read as follows: 

552.236–74 Evaluation of Options. 
As prescribed in 536.270–5(a), insert 

the following provision: 

Evaluation of Options (DATE) 

The Government will evaluate offers for 
award purposes by adding the total price for 
all options to the total price for the basic 
requirement. Evaluation of options will not 
obligate the Government to exercise the 
option(s). 

(End of provision) 

552.236–75 Evaluation Exclusive of 
Options. 

As prescribed in 536.270–5(b), insert 
the following provision: 

Evaluation Exclusive of Options (DATE) 

The Government will evaluate offers for 
award purposes by including only the price 
for the basic requirement. Options will not be 
included in the evaluation for award 
purposes. 

(End of provision) 

552.236–76 Basis of Award—Sealed 
Bidding Construction 

As prescribed in 536.270–5(c), insert 
the following provision: 

Basis of Award—Sealed Bidding 
Construction (DATE) 

A bid may be rejected as nonresponsive if 
the bid is materially unbalanced as to bid 
prices. A bid is unbalanced when the bid is 
based on prices significantly less than cost 
for some work and significantly overstated 
for other work. 

(End of provision) 
Alternate I (DATE). As prescribed in 

536.270–5(c), designate the basic 
provision as paragraph (a) and add the 
following paragraph to the basic 
provision: 

(b) The low bidder for purposes of award 
is the responsible bidder offering the lowest 
aggregate price for (1) the base requirement 
plus (2) all options designated to be 
evaluated. The evaluation of options will not 
obligate the Government to exercise the 
options. 
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552.236–77 Government’s Right to 
Exercise Options. 

As prescribed in 536.270–5(d), insert 
the following clause: 

Government’s Right to Exercise Options 
(DATE) 

(a) The Government may exercise any 
option in writing in accordance with the 
terms and conditions of the contract within 
_____ [insert the period of time within which 
the Contracting Officer may exercise the 
option]. Unless otherwise specified, options 
may be exercised within 90 calendar days of 
contract award. 

(b) If the Government exercises the option, 
the contract shall be considered to include 
this option clause. 

(End of clause) 
■ 33. Amend section 552.243–71 by— 
■ a. Revising the date of the clause, 
■ b. Removing from paragraph (a) ‘‘FAR 
52.243–4’’ and adding ‘‘FAR 52.243–4, 
the ‘‘Changes and Changed Conditions’’ 
clause prescribed by FAR 52.243–5,’’ in 
its place; and 
■ c. Revising paragraph (c). 

The revisions read as follows: 

552.243–71 Equitable Adjustments. 
As prescribed in 543.205, insert the 

following clause: 

Equitable Adjustments (DATE) 

* * * * * 
(c) The proposal shall be submitted within 

the time specified in the ‘‘Changes’’, 
‘‘Changes and Changed Conditions’’, or 
‘‘Differing Site Conditions’’ clause, as 
applicable, or such other time as may 
reasonably be required by the Contracting 
Officer. 

* * * * * 
[FR Doc. 2016–21629 Filed 9–8–16; 8:45 am] 

BILLING CODE 6820–61–P 

GENERAL SERVICES 
ADMINISTRATION 

48 CFR Parts 515, 538, and 552 

[GSAR Case 2016–G506; Docket No. 2016– 
0016; Sequence No. 1] 

RIN 3090–AJ75 

General Services Administration 
Acquisition Regulation (GSAR); 
Federal Supply Schedule, Order-Level 
Materials 

AGENCY: Office of Acquisition Policy, 
General Services Administration. 
ACTION: Proposed rule. 

SUMMARY: The General Services 
Administration (GSA) is proposing to 
amend the General Services 
Administration Acquisition Regulation 
(GSAR) to clarify the authority to 
acquire order-level materials when 

placing a task order or establishing a 
Blanket Purchase Agreement (BPA) 
against a Federal Supply Schedule (FSS) 
contract. This proposed rule seeks to 
provide clear and comprehensive 
implementation of the ability to acquire 
order-level materials through the FSS 
program to create parity between FSS 
contracts and commercial indefinite- 
delivery/indefinite-quantity (IDIQ) 
contracts, reduce the need to conduct 
less efficient procurement transactions, 
lower barriers of entry to the federal 
marketplace and make it easier to do 
business the federal government. 
DATES: Interested parties should submit 
written comments to the Regulatory 
Secretariat Division at one of the 
addressees shown below on or before 
November 8, 2016 to be considered in 
the formation of the final rule. 
ADDRESSES: Submit comments in 
response to GSAR Case 2016–G506 by 
any of the following methods: 

• Regulations.gov: http://
www.regulations.gov. Submit comments 
by searching for ‘‘GSAR Case 2016– 
G506.’’ Select the link ‘‘Comment Now’’ 
that corresponds with GSAR Case 2016– 
G506. Follow the instructions provided 
on the screen. Please include your 
name, company name (if any), and 
‘‘GSAR Case 2016–G506’’ on your 
attached document. 

• Mail: General Services 
Administration, Regulatory Secretariat 
Division (MVCB), ATTN: Ms. Flowers, 
1800 F Street NW., 2nd Floor, 
Washington, DC 20405. 

Instructions: Please submit comments 
only and cite GSAR Case 2016–G506, in 
all correspondence related to this case. 
All comments received will generally be 
posted without change to http://
www.regulations.gov, including any 
personal and/or business confidential 
information provided. To confirm 
receipt of your comment(s), please 
check www.regulations.gov, 
approximately two to three days after 
submission to verify posting (except 
allow 30 days for posting of comments 
submitted by mail). 
FOR FURTHER INFORMATION CONTACT: Ms. 
Leah Price, Procurement Analyst, at 
703–605–2558, or Mr. Curtis Glover, Sr., 
Procurement Analyst, at 202–501–1448, 
for clarification of content. For 
information pertaining to status or 
publication schedules, contact the 
Regulatory Secretariat Division at 202– 
501–4755. Please cite GSAR Case 2016– 
G506. 
SUPPLEMENTARY INFORMATION: 

I. Background 
GSA is proposing to amend the 

General Services Administration 

Acquisition Regulation (GSAR) to 
establish special ordering procedures 
(per FAR 8.403(b)). These special 
ordering procedures clarify the 
authority to acquire order-level 
materials when placing an order or 
establishing a BPA against an FSS 
contract. Currently, most commercial 
indefinite-delivery/indefinite-quantity 
(IDIQ) contracts provide the flexibility 
to easily acquire order-level materials; 
however the FSS program does not. This 
proposed rule aims to create parity 
between the FSS program and other 
commercial IDIQs while also ensuring 
an appropriate set of controls or 
safeguards are put in place. 

Improving the acquisition of order 
level materials through the FSS program 
was expressly cited in the Office of 
Federal Procurement Policy’s roadmap 
for simplifying the federal procurement 
process. (See Transforming the 
Marketplace: Simplifying Federal 
Procurement to Improve Performance, 
Drive Innovation, and Increase Savings, 
available at https://
www.whitehouse.gov/sites/default/files/ 
omb/procurement/memo/simplifying- 
federal-procurement-to-improve- 
performance-drive-innovation-increase- 
savings.pdf.) Providing the same 
flexibilities in the FSS program that are 
currently authorized for commercial 
IDIQ vehicles will help to reduce 
contract duplication and the associated 
administrative costs and inefficiencies 
for agencies. Simultaneously, it will 
reduce transaction costs for contractors, 
including small businesses, by 
eliminating the need for FSS contract 
holders to compete for and enter into 
additional contracts for this ancillary 
work. The Government Accountability 
Office (GAO) reports the costs of being 
on multiple contract vehicles ranged 
from $10,000 to $1,000,000 due to 
increased bid and proposal, and 
administrative costs. 

This proposed rule would achieve 
parity for the FSS program by providing 
further clarification in the GSAR of 
regulatory changes made by the Federal 
Acquisition Regulatory Council in years 
past to overcome the holdings in a Court 
of Federal Claims decision, ATA 
Defense Industries, Inc. v. United States, 
38 Fed. Cl. 489 (1997) and a GAO 
opinion, Pyxis Corporation, B–282469; 
B–282469.2. These decisions were 
issued at a time when there was no 
guidance in the FAR about open market 
items and served as impetus for opening 
Federal Acquisition Regulation (FAR) 
Case 1999–614, bringing the guidance 
from the FSS Contractor Guide into the 
FAR. The FAR Case stated: 
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